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Preface

The third in a series, this monograph expands and applies the RAND Corporation’s
portfolio analysis and management (PortMan) method to address the problem of select-
ing Army engineering and manufacturing development (EMD) projects to develop
affordable systems in the face of cost and budget uncertainties. Like its predecessors,
it focuses on methodology development. While we use data and analysis on capability
gaps and near-term systems developed by the U.S. Army Training and Doctrine Com-
mand (TRADOC)/Army Capabilities Integration Center (ARCIC), we do so only to
provide a more realistic demonstration of the methodology and its applications. Since
resource limitations kept us from estimating all input parameters accurately enough
to inform decisions about actual EMD projects, readers should not draw conclusions
about the merits or drawbacks of any specific projects that we used for demonstration
purposes.

This monograph should be of interest to research, development, and acquisition
managers who are responsible for portfolio management of programs; engineers in
research, development, test, and evaluation programs; and those who are interested in
the optimal allocation of funds among different programs and/or developmental stages
to fill future capability gaps at the lowest total lifecycle cost.

This research was sponsored by Stephen Bagby, Deputy Assistant Secretary of the
Army (Cost and Economic Analysis), Office of Assistant Secretary of the Army (Finan-
cial Management and Comptroller), and it was conducted within RAND Arroyo Cen-
ter’s Force Development and Technology Program. RAND Arroyo Center, part of the
RAND Corporation, is a federally funded research and development center sponsored
by the United States Army. For further information, contact the principal investiga-
tors, Richard Silberglitt (email Richard_Silberglitt@rand.org, phone 703-413-1100

I Brian G. Chow, Richard Silberglitt, and Scott Hiromoto, Toward Affordable Systems: Portfolio Analysis and
Management for Army Science and Technology Programs, Santa Monica, Calif.: RAND Corporation, MG-761-A,
2009; Brian G. Chow, Richard Silberglitt, Scott Hiromoto, Caroline Reilly, and Christina Panis, Toward Afford-
able Systems II: Portfolio Management for Army Science and Technology Programs Under Uncertainties, Santa
Monica, Calif.: RAND Corporation, MG-979-A, 2011.


mailto:Richard_Silberglitt@rand.org
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extension 5441) or Brian Chow (email Brian_Chow@rand.org, phone 310-393-0411
extension 6719).

The Project Unique Identification Code (PUIC) for the project that produced this
document is ASA116025.

For more information on RAND Arroyo Center, contact the Director of Operations
(telephone 310-393-0411, extension 6419; FAX 310-451-6952; email Marcy_ Agmon@
rand.org) or visit Arroyo’s website at http://www.rand.org/ard/
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Summary

The U.S. Budget Control Act passed on August 2, 2011, marked a new era of austerity
in the nation’s budgetary environment. The changes appear to be indefinite and present
the Army and the rest of the U.S. Department of Defense (DoD) with unprecedented
fiscal challenges. No DoD domain will likely remain untouched, including acquisi-
tions. Yet the U.S. Army’s need for mission-capable weapon systems will remain con-
stant. As a result, the Army will need to find ways to ensure that its scientists and engi-
neers are designing both effective and affordable systems in this frugal environment.

The 2011 legislation brought added urgency to what had already been a growing pre-
mium within DoD: reaping savings through improved efficiency and cost-effectiveness. In
2009, the establishment by Congress of a DoD cost czar to conduct independent cost
assessments of new major weapon systems was a portent of this trend. Now, meeting
these DoD-wide objectives has become critical. In 2006, Deputy Secretary of Defense
Gordon England issued a memorandum requesting that DoD agencies experiment
with capability portfolio management for planning and implementing capability
development. In a 2008 directive, he formalized his call for experimentation via a
mandate that all DoD agencies use capability portfolio management to optimize capa-
bility investments and minimize risk in meeting the DoD needs across the defense
enterprise.

With these needs and guidance in mind, since 2006, the RAND Corporation
has been developing a methodology for selecting and managing portfolios of Army
research and development (R&D) projects. Sponsored by the U.S. Army Deputy Assis-
tant Secretary for Cost and Economics, this multiyear work was designed to produce
a process for the Army to identify optimal investments in cost-effective, affordable
weapon systems. RAND’s portfolio analysis and management (PortMan) method and
model are the results. RAND has focused each phase of this work not only on develop-
ing and refining the methodology, but also on demonstrating PortMan using various
portfolios of projects at different developmental stages, so that Army decisionmakers
can see it in action at different stages and gain a tangible sense of its value.

Xi
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RAND'’s Latest Work on PortMan Focuses on R&D Projects in the
Engineering and Manufacturing Development (EMD) Stage

The defense acquisitions process comprises many stages (see Figure S.1). The earliest of
these run in parallel with science and technology (S&T) research. RAND’s initial work
on PortMan focused on optimizing portfolios in those earliest S&T stages: Compan-
ion monographs published in 2009 and 2011 offer demonstrations of PortMan on the
Army’s highest priority S&T projects, Army Technology Objectives. Yet PortMan can
be used equally for portfolios of projects further along the acquisitions pipeline. Most
recently, the RAND team turned to analyzing portfolios of projects in, and near, the
EMD stage. As Figure S.1 shows, there are narrow windows just before and after EMD
populated by near—engineering and manufacturing development (NEMD) projects
(i.e., those that are almost ready to enter EMD) and ready-to-be-fielded (RTBF) sys-
tems (i.e., finished with EMD, but not yet in full production and deployment). For rea-
sons related to performance and cost-effectiveness, when a planner is prepared to select
investments, both NEMD projects and RTBF systems should be considered because
they may be profitably substituted for EMD projects. Accordingly, including them in
an analysis alongside EMD projects can help optimize EMD portfolios. We refer here

Figure S.1
Stages of the Defense Acquisition Process, with Related S&T Stages

NEMD Projects | RTBF Systems

Milestone A Milestone B Milestone C

v v v

Materiel Engineering and Production Operations
. Technology .
solution development manufacturing and and
Systems EQENHH P development deployment support
————————————————— MDA decision = —— — e ———
AR i 4
Technology base *«, IR
* Basic research 4 Rid
S&T (6.1)
 Applied research Advanced
(6.2) technology
development
(6.3)

SOURCE: Simplified graph from Bradford Brown, Operation of the Defense Acquisition System, Statutory
and Regulatory Changes, Kettering, Ohio: Defense Acquisition University, December 8, 2008.
NOTE: MDA = Milestone Decision Authority.

RAND MG1187-5.1
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to portfolios that include all three groups (N/EMD) as portfolios of EMD projects plus
those near EMD’s front end (NEMD) and EMD’s back end (RTBE).

Together, RAND’s two previous PortMan studies and the one we are document-
ing here provide a comprehensive method and model to analyze portfolios covering all
R&D projects and systems up to full production and deployment.

PortMan Facilitates a New Mindset in Acquisitions Management

The particular challenges the Army faces in selecting projects that will meet future
capability needs at an affordable overall cost are not new. Uncertainty has always com-
pounded decisionmaking—uncertainty, for example, about whether all funded proj-
ects will succeed, what budgets will be available, and whether changes in the economic
or strategic environment will force the Army to alter capability requirements. It is also
difficult to think in terms of the “big picture” regarding the full lifecycle costs of field-
ing a system—from basic research all the way through operations and support—rather
than the unique costs of one particular acquisitions stage.

Yet in portfolio analysis, it is important not only to consider the range of uncer-
tainties and full lifecycle costs but also to bring these factors consistently into the
evaluation process. Failing to do so can lead to dramatically different, often inferior,
investment selections and outcomes—for example, if the result is a false impression of
how well a given portfolio fills capability gaps.? Today’s severe budget constraints also
make it advisable to be able to distinguish between threshold (“must have”) and objec-
tive “desirable” requirements in deciding the extent to fill each gap.

The newest version of PortMan provides a means for the Army’s portfolio manag-
ers to perform these analyses and more. In the current demonstration with N/EMD
portfolios, RAND has designed the process to allow for the possibility that there will
be overruns in implementation costs and also that the implementation budget may
be less than requested or desirable. With this feature, a manager can identify the best
possible portfolio under such uncertainties. RAND has also introduced the concept of
threshold (must-have) and objective (desirable) requirements, rather than a single fixed
set of requirements. This feature permits the portfolio manager to measure the costs of
aiming to fill all gaps against filling just the essential ones. Managers can also see the
variety of anticipated costs when must-have requirements are set at different levels. This
allows managers to see the trade-offs between level of requirements met and budget
required.

At the same time, this latest version of PortMan retains the key features of previ-
ous versions, such as the ability to break out components of the total lifecycle budget

2 Portfolios of S&T projects meet all capability gaps when the projects have a 100 percent success rate. But they
have a very low probability of doing so when uncertainty about whether projects would succeed is taken into
account.
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and show what percentage of capability gaps can be filled with these component bud-
gets set at various levels. In this way, Army leadership can optimally apportion the total
lifecycle budget between costs for R&D and implementation, for example, rather than
allocating R&D funds separately on a suboptimal use-it-or-lose-it basis.

Being able to think in terms of overall costs, setting priorities between must-have
and desirable capabilities, and bringing uncertainty into the mix can all contribute
to a new mindset that would help the Army fulfill the DoD’s desire for savings from
improved efficiency and effectiveness in a future that realistically will be rife with
unknowns.

Demonstrating PortMan on N/EMD Portfolios Highlights How It Can
Assist Army Acquisition Managers

Using a linear programming model together with a simulation, PortMan aids in carry-
ing out two fundamental acquisitions planning tasks:

* Setting optimal budgets: In our demonstration, we ask “What is the optimal
remaining R&D budget, and the optimal total remaining lifecycle (TRLC)
budget for ongoing N/EMD projects?”

* Selecting an optimal N/EMD portfolio for any set of budgets: Here we ask
“Which N/EMD projects should be terminated, and which continued for any
given R&D and lifecycle budgets—including a budget cut?”

To generate the answers to these questions, PortMan also must be able to calcu-
late how well a given portfolio will be able to fill gaps in the Army’s current capabili-
ties. One can think of this in terms of a third task: mapping supply (i.e., a particular
portfolio) to demand (i.e., given requirements).

Mapping Supply and Demand

PortMan can evaluate the overall performance of a portfolio of N/EMD projects (the
supply) and broadly expose potential problem areas—that is, which requirements (or
areas of demand) are at risk of not being met by that particular portfolio. Similarly,
PortMan can identify where certain requirements will be met by too many projects,
leading to unnecessary redundancies and certain requirements actually being over-
met. One can also refer to the results of such an evaluation as the portfolio’s “expected
value.” Because the success of N/EMD projects—that is, whether ultimately they will
lead to a fielded system—is uncertain, one must deal with probabilities in assessing
their performance. The PortMan concept of feasible percentage is a way of managing
this inherent uncertainty. Feasible percentage indicates the degree of likelihood that a
particular portfolio of N/EMD projects within a given budget will meet a set of pre-
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defined requirements, including a calculation for the possibility that some projects in
the portfolio will ultimately lead to systems with a much higher unit cost than origi-
nally expected.

Setting Optimal Budgets

In our current demonstration, PortMan applies the ability to calculate how well the
supply matches the demand to estimating the expected values of various portfolios
when budgets are set at different levels. In this way, PortMan can enable portfolio
managers to see which budgets will generate a cost-effective portfolio that meets an
acceptable level of requirements. It can also help them identify cut-off points below
which it would become imprudent to let a budget fall because the chance of meeting
requirements would drop to an uncomfortably low level.

Known-Budget Case. Figure S.2 provides an illustration of expected values. Here
the N/EMD demonstration draws on PortMan’s ability to break out components of
the total lifecycle budget. For the purposes of the demonstration, we excluded the
costs that had already been spent on projects at the time of the analysis—i.e., the
sunk costs—and looked specifically at the costs still to be incurred: the total remain-
ing lifecycle budget. This total cost includes (1) the remaining R&D cost (the amount
required to finish developing a system) and (2) the implementation cost (the cost of
acquiring, fielding, operating, and maintaining a system over its lifetime).? The Port-

Figure S.2
Likelihood of Meeting Threshold Requirements Within a TRLC Budget for N/EMD Systems
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RAND MG1187-5.2

3 Here this lifetime is assumed to be 20 years.
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Man analysis discloses all three budgets, so that managers can see the trade-offs in set-
ting each of them at different levels.

The demonstration takes five different TRLC budgets and shows (on the y-axis)
what percentage of a set of threshold requirements each of those budgets can meet.
At the same time, it shows the effects of varying the remaining R&D budget within
a given TRLC budget. This sort of output can be particularly helpful to portfolio
managers in that it reveals a “sweet spot” at which the TRLC and R&D budgets are
both at the most cost-effective levels. A closer look at Figure S.2 shows how this plays
out—and reveals the degree of influence of the R&D budget amount. As long as the
R&D budget remains above a certain amount (here $0.8 billion), there is no difference
between setting the TRLC budget at $34 billion, $30 billion, $25 billion, or $22.5
billion: All four alternatives make it fully feasible for the Army to meet all threshold
requirements.’ But even subtle variations in the R&D budget can make a huge differ-
ence. For example, when the total lifecycle budget is $22.5 billion, lowering the R&D
budget by just $0.1 billion—from $0.8 to $0.7 billion—has dramatic effects, with the
probability of meeting requirements plummeting from almost 100 percent to just 30
percent.

In contrast, a total lifecycle budget of $25 billion is more robust to reductions
in the total remaining research and development (TRRD) budget. At $0.7 billion for
R&D rather than $0.8 billion, the probability of satisfying must-have requirements
remains very close to 100 percent. In fact, the R&D budget can fall as low as $0.5
billion with minimal consequences, as the probability of meeting requirements stays
above 95 percent. Accordingly, the sweet spot for ongoing N/EMD projects isa TRLC
budget of $25 billion and a TRRD budget of $0.7 billion. The sweet spot is the most
cost-effective budget with which most of the ongoing projects will be funded. It also
suggests that certain projects should be terminated, because the money saved from not
funding them can be more cost-effectively spent on new projects.

Because the sweet spot should not be set too close to a point at which the prob-
ability of meeting requirements drops off starkly, going lower than $0.7 for R&D is
inadvisable. This provides a hedge for unexpected budget contingencies: If, for some
reason, it turns out that the R&D budget needs to drop within a window of up to $0.2
billion, the Army’s ability to meet requirements will still remain quite strong. Once

4 A graph that showed the results for objective requirements—that is, the complete set of gaps the Army would
ideally like to fill—would likely look very different. For our demonstration, we used capability gaps defined by
the Army Training and Doctrine Command’s/Capabilities Integration Center as the basis for threshold and
objective requirements.

> This is most likely because there is enough redundancy between certain projects in these portfolios to overfill
capability gaps at all of these budget levels. In addition, recall that the remaining lifecycle budget consists of both
the remaining R&D budget and the implementation budget. We assume here in the demonstration that money
saved from the total remaining R&D budget will be reapportioned to the total implementation budget, rather
than approached from the wasteful use-it-or-lose-it perspective.
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PortMan has identified the optimal remaining R&D budget of $0.7 billion, the Army
will know that it should plan on needing a total of $24.3 billion to cover the imple-
mentation costs of this N/EMD portfolio.¢ In other words, a sweet spot is the budget
with which most of the ongoing projects will be funded, suggesting that the money
saved from not funding projects that are recommended to be terminated can be more
cost-effectively spent on new projects.

Uncertain-Budget Case. In a second illustration, Figure S.3 shows the results for
a situation in which portfolio managers do not know how much a given budget will
be. Here we designate the TRLC budget as the uncertain one. We create a case in the
demonstration where this overall budget is equally likely to be $20, $22.5, or $25 bil-
lion, but planners cannot know which it will actually turn out to be. We assume that
the source of this uncertainty in the overall lifecycle budget is due to uncertainty in
how much will be available for the total implementation budget. The results that Port-
Man generates show portfolio managers why they should not underestimate what will
be needed to cover implementation costs, as this is a decisive factor in meeting require-
ments successfully. Managers should, without question, consider implementation costs
when they select which N/EMD projects to keep and which to terminate.

Figure S.3
Likelihood of Meeting Threshold Requirements with an Uncertain TRLC Budget ($20
Billion to $22.5 Billion to $25 Billion Range)
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© 'This is because the balance of the total remaining /ifecycle budget of $25 billion—after apportioning the
needed total remaining Re#D budget of $0.7 billion—is the total implementation budget of $24.3 billion.



xviii Toward Affordable Systems IlI

Under these uncertain conditions, PortMan takes a number of different TRRD
budgets and for each and calculates the maximum possible probability that that budget
will be able to produce an N/EMD portfolio that will satisfy threshold requirements.
Within this demonstration group, PortMan indicates that the best option is the TRRD
budget of $1 billion: It gives the Army an 83 percent chance of satisfying must-have
requirements. Figure S.3 makes it easy to see that $1 billion constitutes a low-end cut-
off point for R&D when the TRLC budget is in this uncertainty range. With any
smaller amount, the probability of meeting requirements falls drastically—down by
20 percent even for a relatively small cut of about $0.2 billion. Unlike in the certain
budget case, it is not possible to build in a cushion here—staying away from the cliff—
because PortMan indicates that a larger R&D budget adds no value in terms of meet-
ing requirements.” In fact, Figure S.3 shows that the maximum possible probability
of meeting requirements is actually Jower when the R&D budget exceeds $1 billion.®

Our demonstration shows just how much of a difference the presence of uncer-
tainty can make in portfolio planning. Here an uncertain TRLC budget leads to a
considerable discrepancy in projected outcomes: The optimal $1 billion R&D budget
under heightened uncertainty is 43 percent larger than the sweet-spot R&D budget of
$0.7 billion that PortMan identifies as optimal when the TRLC budget is certain. In
brief, PortMan suggests that should portfolio managers face the level of uncertainty
specified in our demonstration, they should allocate 43 percent more money for R&D
costs. Coping with some uncertainty is nearly unavoidable in planning. Budget cuts,
for example—expected or unexpected, for any part of the acquisitions process—are
always a possibility. But PortMan can help portfolio managers to handle such uncer-
tainty effectively.

Selecting an Optimal Portfolio

Within these optimal budgets, PortMan can then recommend which projects to keep
in a portfolio and which to drop in order to keep the chances of meeting require-
ments as high as possible. Countless different portfolios of N/EMD projects are, of
course, possible for each combination of remaining lifecycle, R&D, and implementa-
tion budgets; various portfolios may perform better or worse. PortMan again draws
on its ability to match supply with demand, but now builds in budget as an additional
factor: It uses an algorithm that automatically searches for the best combinations of
N/EMD projects meeting any given set of budget constraints. The projects that

7 For a given total lifecycle budget, a larger R&D budget will result in less money for implementation.

8 In Figure S.3, we have assumed that the resources saved by not increasing the R&D budget are diverted
instead to the implementation budget.
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PortMan selects for continuation are those that will produce systems that will provide
the highest chance of meeting all capability requirements under a given budget.

Recommended N/EMD Portfolio with a Known Budget

To demonstrate, we take the sweet spot of certain budgets from our analysis: $25 bil-
lion for lifecycle costs and $0.7 billion for R&D costs. We also again use the threshold
requirements. Within these budget constraints, the model points to 17 of the existing
26 N/EMD projects to keep (i.e., those in green) and recommends that the other 9
projects be terminated (i.e., those in red) (see Figure S.4).

The PortMan selection contains some choices that appear on first glance coun-
terintuitive. For example, PortMan flags N/EMD project 84 for continuation, even
though its ratio of benefits to R&D cost is similar to many other projects that are
rejected. This means that project 84 is contributing to the ability to meet requirements
in some important way that other projects are not—and its higher R&D costs are con-
sequently an acceptable trade-off. In contrast, N/EMD project 108 has a benefit-to-
cost ratio well within the range of many other projects that are selected. But PortMan
nevertheless recommends that it be discontinued. This could be because the system(s)
to which it will lead will be redundant with systems generated by other projects, caus-
ing certain requirements to be overmet. Or it simply may not contribute to the Army’s

Figure S.4
PortMan'’s Selection of N/EMD Projects with a Known Budget
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ability to satisfy must-have requirements in a significant enough way to warrant con-
tinuing it. PortMan flags projects with less value-added in a readily evident way, so that
planners can choose the most effective portfolio for the cost.

Our demonstration shows that this kind of analysis—and the portfolio recom-
mendations it produces—is not something that can be replicated by using simple
approaches to project selection, such as rank-ordering N/EMD projects according to a
basic ratio of total expected benefits to remaining R&D cost. Using the sort of tradi-
tional benefit-to-cost-ratio approach rather than the PortMan model would lead to a
very different selection. It would first pick the N/EMD project with the highest benefit-
t0-R&D cost ratio (i.e., the project on the far right in Figure S.4). It would then flag
the project with the next highest ratio, and so on, until the TRRD budget was fully
committed. But this selection would be suboptimal, resulting in a lower likelihood
that the Army would meet all threshold requirements than that possible with the proj-
ects in PortMan’s recommended portfolio. The extent of sub-optimality depends on
the combination of TRRD budget and the TRLC budget. Chapter Four shows three
cases where the traditional approach’s “optimal” portfolios yield either a 28 percent
likelihood to meet all threshold requirements or no likelihood at all, while PortMan’s
portfolios yield 100 percent, 68 percent, and 40 percent, respectively. These are the
results because PortMan’s linear programming model and simulation are able to weigh
simultaneously the complex interplay of requirements, system capabilities, costs, and
uncertainty in a way that no simple criterion or set of criteria can reproduce.

The common use of benefit/cost ratio is not the only problem. We also study the
problem of ignoring uncertainties, which PortMan considers. A “certainty model” can
use linear programming to address the aforementioned benefit/cost problem. However,
for each of its inputs, it would typically use only a single, expected number to approxi-
mate a future that is full of uncertainties. Chapter Four shows two of the three cases
where a certainty model would produce inferior “optimal” portfolios that mildly lower
the likelihood to meet all threshold requirements to 56 percent (from PortMan’s 68
percent) and severely to 0 percent (from PortMan’s 40 percent). Worse yet, it is not pos-
sible to use the certainty model only in the mildly sub-optimal cases because, without
PortMan, one cannot tell in advance which cases would yield only mild sub-optimality.

In sum, PortMan finds a portfolio that has a better chance to meet all threshold
requirements than those found by models of benefit-cost type and certainty type for
any given budget.

PortMan Offers Army Acquisition Managers a Useful Tool to Balance
Effectiveness with Affordability

Today, ensuring that R&D portfolios achieve an optimal balance of effectiveness and
affordability in all stages of the defense acquisitions process is essential. RAND’s Port-
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Man method and model provide novel capabilities that can help the Army fulfill this
mission. PortMan offers means to consistently take into account inevitable uncertain-
ties about budgets, the costs of systems, and the performance of projects. Acquisitions
managers gain more-realistic assessments of a portfolio’s ability to meet requirements
and are better equipped to deal wisely with suboptimal budgets or sudden budget cuts.
In particular, they can evaluate a very wide range of plausible future budgets and see
“cut-off” amounts below which the likelihood of meeting requirements falls rapidly.
In addition, PortMan’s ability to distinguish between must-have and desirable require-
ments enables planners to more easily envision a bottom line and make tough but
informed choices should budget constraints tighten. By being able to flag projects in a
portfolio whose cost outweighs their value, PortMan can potentially help secure sizable
long-term cost savings. And by suggesting how to optimally allocate a total lifecycle
budget between R&D and implementation, PortMan can help create the new, more
cost-effective mindset—toward the use of R&D funds in particular—called for by the
current austere budget environment.
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CHAPTER ONE
Introduction

This monograph describes the results of the third in a series of RAND studies aimed at
developing methodology for selecting and managing portfolios of research and devel-
opment (R&D) projects. This series of studies, sponsored by the U.S. Army Deputy
Assistant Secretary for Cost and Economics, focuses on providing the Army with a
method and approach to identify investments in cost-effective and affordable mission-
capable weapon systems. This focus is in keeping with recent trends in the Department
of Defense (DoD) that emphasize the importance of cost-effectiveness and portfolio
management.!

As in the two companion studies,? this methodology provides a way to manage
the relationships between performance requirements, system/technology capabilities,
and costs to maximize the reliability of delivering the required overall/systemwide capa-
bilities within a given budget. The idea of reliability is accounted for by the treatment
of uncertainty. Building on the methods developed during the previous studies, we
describe in this monograph new quantitative tools for capability portfolio management
that allow trade-offs between capabilities that fill defined gaps and the R&D cost and
lifecycle cost to acquire those capabilities. In this analysis, we exclude all past expendi-
tures (sunk costs) to provide a means for assessing the investments that must be made
now and in the future to achieve specific capabilities. As shown in Table 1.1, (remain-

I For example, the Weapon Systems Acquisition Reform Act of 2009 (see P.L. 111-23, Weapon Systems Acqui-

sition Reform Act of 2009, “Title II, Acquisition Policy,” May 22, 2009) mandated independent cost assessments
of major new military systems and evaluation of trade-offs between cost, schedule, and performance to ensure
affordability, and DoD Directive #7045.20 (DoD, Deputy Secretary of Defense Gordon England, Capability
Portfolio Management, DoD Directive #7045.20, September 25, 2008) mandated the use of capability portfolio
management to optimize defense capability investments. See also DoD, Deputy Secretary of Defense Gordon
England, Capability Portfolio Management Test Case Roles, Responsibilities, Authorities, and Approaches, September
14, 2006. The Vice Chief of Staff of the Army has implemented the latter via an annual review process for 17 dif-
ferent capability portfolios.

2 Brian G. Chow, Richard Silberglitt, and Scott Hiromoto, Toward Affordable Systems: Portfolio Analysis and
Management for Army Science and Technology Programs, Santa Monica, Calif.: RAND Corporation, MG-761-A,
2009 (hereafter, 7AS-1); Brian G. Chow, Richard Silberglitt, Scott Hiromoto, Caroline Reilly, and Christina
Panis, Toward Affordable Systems II: Portfolio Management for Army Science and Technology Programs Under Uncer-
tainties, Santa Monica, Calif.: RAND Corporation, MG-979-A, 2011 (hereafter, 7AS-2).



2 Toward Affordable Systems Il

Table 1.1
Definitions of Cost Components Used in This Monograph

Cost Component Definition

Remaining R&D cost Remaining cost to complete all stages of R&D, consisting of the S&T stages:
6.1 Basic Research, 6.2 Applied Research, and 6.3 Advanced Technology
Development; and the Acquisition System'’s stages up to and including the
Army’s Engineering and Manufacturing Development stage

Implementation cost The cost to acquire, field, operate, and maintain systems that are derived
from the completed R&D over its life (assumed for the purposes of this
monograph to be a 20-year planning period)

Remaining lifecycle cost The sum of the remaining R&D cost and implementation cost

ing) lifecycle cost of a system consists of two components: (1) (remaining) R&D cost
and (2) implementation cost. Remaining R&D cost is defined as the remaining cost to
complete the development of the system. The implementation cost is then the cost to
acquire, field, operate, and maintain the system over its life (assumed for the purposes
of this monograph to be a 20-year planning period). We use a linear programming
model together with a simulation? to select project and system portfolios that maxi-
mize the probability of meeting defined capability gaps for specific values of total port-
folio R&D cost and total portfolio implementation cost.* This approach allows one to
select a portfolio of projects that is most robust (i.e., likely) to fulfill capability gaps in
the face of future uncertainty.

This Study Covers Three Types of Developing Systems

DoD and Army capability portfolios contain projects and systems at different stages
of R&D, or stages of the Defense Acquisition System, respectively. Figure 1.1, from a
recent Defense Acquisition University briefing, schematically illustrates the relation-
ship between the science and technology (S&T) stages and various stages of acquisi-
tion. As shown in the bottom half of the figure, S&T encompasses the 6.1 and 6.2
stages of R&D (often referred to as the technology base), as well as the 6.3 stage,
Advanced Technology Development. The top half of the figure shows the stages of the
Defense Acquisition System, including engineering and manufacturing development
(EMD). While the natural progression of an S&T project would be into the Acqui-
sition System’s technology development or the EMD, the figure indicates how S&T
projects can transition into any stage of acquisition, based on the decision of a Mile-

stone Decision Authority (MDA). Such an MDA decision would be based on whether

3 This study uses Monte Carlo simulation.

4 The probabilistic approach is necessary to reflect the reality that implementation cost and future budgets are
uncertain.
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Figure 1.1
Relationship Between the Defense Acquisition System and the S&T Stages
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the project to be transitioned is capable of passing one or more of the acquisition mile-
stones, each of which has its own specific requirements.

Our previous studies, described in TAS-1 and TAS-2 cited above, developed
methods for selecting portfolios of S&T projects’ that lead specific systems to meet
capability gap requirements at minimum lifecycle cost of the systems developed from
the completed R&D and within S&T budget constraints.® According to Figure 1.1,
this is equivalent to selecting portfolios of R&D projects up to and including the
technology development stage of acquisition. The study described in this monograph
complemented these previous studies by developing methods for portfolio analysis of
projects in the EMD stage.” The three studies together thus provide methods to ana-

> The studies dealt exclusively with Army Technology Objectives (ATOs), the Army’s highest priority S&T
projects.

6 In these earlier studies, the R&D budget constraint was on total remaining S&T cost because we were inter-

ested in selecting the best portfolio of S&T projects for continued funding. EMD cost was included in the imple-
mentation cost.

7 For which EMD cost is part of remaining R&D cost because, in this study, we are interested in selecting the
best portfolio of EMD projects, as well as projects near the EMD stage for funding.
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lyze capability portfolios encompassing the full range of projects up to, but not includ-
ing, production and deployment.

The vertical bars in Figure 1.1 highlight two narrow portions of the acquisition
system that are of special importance to this monograph: (1) R&D projects that are
almost ready to enter the EMD stage, which we define as near—engineering and manu-
facturing development (NEMD) projects, and (2) systems that have completed their
EMD and are ready to be fielded (RTBF) but have not yet entered into full production
and deployment. Both the NEMD projects and the RTBF systems represent alterna-
tive investments to those in EMD projects. NEMD projects may be preferred over
EMD projects because, for certain capability gaps, the Army may be willing to wait
the additional time that the R&D will take because the system derived from the R&D
may be superior in performance or cost and existing capabilities can fulfill the mis-
sion during the extra development time. In other cases, RTBF systems may provide a
more cost-effective way to deliver capabilities because the R&D costs of these systems,
as opposed to those to be derivable from EMD, have already been fully paid. Thus,
analysis of EMD portfolios must be made under the consideration that these two types
of alternative investments are potentially substitutes for EMD investments.

Comparison of the Three RAND Studies

The study described in this monograph developed portfolio management methods and
tools for answering two basic questions: (1) what total remaining research and devel-
opment (TRRD) budget is optimal for the currently ongoing EMD projects? and
(2) which existing EMD projects should be terminated and which should be contin-
ued for any given budget, including budget cuts? As shown in Table 1.2, there are
similarities and differences between this and the previous studies. All three provide a
process for portfolio management that includes models and simulations. Moreover, all
three focus on new systems, as well as new or improved subsystems placed on legacy
systems.® All measure the cost of the new systems or improved subsystems marginally,
relative to the cost of the legacy systems they are replacing.” All measure the value of
the new systems in terms of their contributions to meeting capability gaps that exist in
the presence of the legacy systems.

The study described in this monograph differs from the previous studies both in
its focus on NEMD projects, EMD projects, and RTBF systems and by adding the

following new features to our portfolio analysis and management model: (1) allowing

8 We define legacy systems as currently fielded weapon systems and additional units of the current systems to

be fielded in the future.

9 Thus allowing us to capture cost savings through a negative cost for cheaper systems that perform the same

(or improved) functions as the legacy systems they replace.
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Table 1.2
Factors Incorporated into the Studies

Lifecycle cost at an early stage

Not all projects are successful v
Possibility of implementation cost overrun v
Possibility of implementation budget cuts v
Distinction of threshold and objective requirements v
Focus on ATOs v v
Focus on EMDs, NEMDs, and RTBFs v

for the possibility of implementation cost overruns; (2) allowing for uncertainty in
the budget; and (3) allowing for threshold (“must have”) and objective (“desirable”)
requirements, rather than fixed requirements. The first two new features will allow
the portfolio manager to select optimum portfolios based on the realities that many
systems incur cost overruns and budgets are often less than requested or desirable, by
incorporating these uncertainties in the optimization procedure. The third new feature
will allow the portfolio manager to see the trade-off of setting the must-have require-
ments at various levels and the different costs expected to be incurred in order to meet
requirements at these levels. On the other hand, while, like the second study, the ver-
sion of our model used in this study can accommodate project failure, we ignore this
feature to focus the analysis on budget uncertainties and cost overruns.

Outline of This Monograph

In Chapter Two, we describe the elements of the methodology developed during this
study. In Chapter Three, we describe how we estimate the values contributed by each
system to individual capability gap requirements. We do this for systems derived from
NEMD or EMD projects, as well as for RTBF systems. In Chapter Four, we demon-
strate the methodology by applying it to portfolio management of developing systems
in the NEMD and EMD stages. This analysis includes full consideration of RTBF
systems by explicitly assessing how their presence would affect the selection of NEMD
and EMD projects for continued funding. Chapter Five addresses the possibility that
performance and cost data for RTBF systems may not be available or properly updated.
Accordingly, we develop an approximate consideration methodology to select NEMD
and EMD projects for continued funding under these conditions. Chapter Six provides
a summary of our findings and recommendations.






CHAPTER TWO

Description of the Method

This monograph addresses two important portfolio management issues for NEMD and
EMD projects,! which we will call N/EMD projects hereafter: (1) the optimum size
of the budget for ongoing N/EMD projects and (2) which N/EMD projects should be
terminated and which continued for any given N/EMD budget. As noted previously, it
is important to include consideration of RTBF systems? when addressing these issues,
because fielding RTBF systems is an alternative investment to developing and fielding
systems that will be derived from completed N/EMD projects. However, it is some-
times the case that necessary RTBF system cost and performance data are not avail-
able. Accordingly, we describe below two versions of our method. The first includes
full consideration of RTBF systems, while the second uses an approximation based
on incomplete RTBF system data. This chapter describes our method, while Chapters
Three through Five detail an example application that uses data and analysis from the
2007 Training and Doctrine Command (TRADOC)/Army Capabilities Integration
Center (ARCIC) capability gap analysis to define requirements and estimate the values
of N/JEMD-derived and RTBF systems to meet capability gap requirements.

N/EMD Portfolio Management with Full Consideration of RTBF System
Data

Our method is executed in the following series of steps:?

1. Determine the requirements to be met by the portfolio.

1 As defined in the previous chapter, EMD projects are those in the engineering and manufacturing develop-
ment stage of the Defense Acquisition System, and NEMD projects are those that are near to, but have not yet
entered, the EMD stage. See Figure 1.1.

2 Systems that have completed EMD and are ready to be fielded, but for which a decision for full production
and deployment has not yet been made. See Figure 1.1.

3 The modifications of the method for N/EMD portfolio management with approximate consideration of
RTBF system data are described in the beginning of Chapter Five.
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2. Define the set of N/EMD projects and RTBF systems to be considered for port-
folio selection.

3. Estimate the expected value (EV)* contributions of each N/EMD project and
RTBF system to meeting the requirements.

4. Estimate the remaining R&D cost of each N/EMD project.

Estimate the remaining lifecycle cost of each N/EMD project and RTBF system.

6. Select the N/EMD projects that provide the optimum portfolio for starting or
continuing EMD.

hd

Step 1: Determine Requirements

We adopt as our requirements for this demonstration of our model the 2007 Army capa-
bility gaps defined by TRADOC/ARCIC. In its capability gap analysis, TRADOC/
ARCIC defined both near-term and longer-term residual gaps. In our previous mono-
graphs, TAS-1 and TAS-2, we demonstrated our model using portfolio analysis of
Army S&T projects (specifically, ATOs) that address the longer-term residual gaps.
Here we analyze N/EMD portfolios aimed at addressing the near-term gaps. Moreover,
on June 4, 2010, Defense Secretary Robert Gates stated his intent to save $100 billion
from the five-year defense budget (fiscal years [FYs] 2012-2016).6 In this climate, the
Army and the other services will need to take a hard look at required capabilities. Thus,
we suggest consideration of two levels of requirements: a minimum threshold that still
must be met under an austere budget and an objective requirement that is desirable
to meet if adequate resources are available. For our demonstration case below, we will
use the TRADOC/ARCIC—defined near-term capability gaps as the objective require-

ments and assume that the threshold requirements are 75 percent of these objectives.”

Step 2: Define Projects and Systems to Be Considered

The criterion for consideration of N/EMD projects and RTBF systems in our model
demonstration is that systems derived from these N/EMD projects after they are
completed (hereafter, N/EMD-derived systems), or from these RTBF systems, can

be fielded soon enough to meet the near-term capability gap requirements defined by
TRADOC/ARCIC.

4 In TAS-1 and TAS-2, we define the value contribution to meeting a requirement as a random variable, with
its EV determined by the probability distribution of its possible states.

5 Tim Drake, TRADOC/ARCIC Asymmetric Warfare Division, private communication. In this monograph,
we list gaps and systems by number only. An Excel spreadsheet that identifies the gaps and systems is available,
upon approval by the sponsor of this study. If interested, please see the Preface for author contact information.

6 Office of the Assistant Secretary of Defense (Public Affairs), Secretary of Defense Provides Guidance for Improved
Operational Efficiencies and Fact Sheet: Savings and Efficiencies Initiative, June 4, 2010a and 2010b.

7 One can also use different sets of threshold requirements and study the needed budgets to meet these sets of
requirements. One can then see the trade-off between requirements and budget.



Description of the Method 9

Step 3: Estimate Expected Values

Following TAS-1 and TAS-2, we define the contribution of N/EMD-derived or RTBF
system 7 to capability gap j as V,, a random variable whose randomness is described by
the probability distribution, P (V) Since the contribution of N/EMD-derived or RTBF
system 7 can end up at a number of states where 5 = 1,2,...S, the EV of V,is

Since some studies may use a Delphi or analytical method to estimate the £ [V,/]
directly, it can also be called the EV score, or EV, for the ith system on the jth capa-
bility gap. It is this EV that we mean when we use the term expected value in this
monograph.

In our previous studies described in TAS-1 and TAS-2, we developed a method
for estimating the EV of each R&D project that could potentially be selected for the
portfolio. This method bases EVs on estimates of how well systems developed from
successful projects fill the longer-term residual capability gaps defined by TRADOC/
ARCIC. In the current study, with near-term gaps as requirements, we made use of the
fact that TRADOC/ARCIC’s Capability Gap Analysis VI identifies systems derived
from N/EMD projects and RTBF systems that contribute to each capability gap.®
TRADOC/ARCIC also provides estimates of the level to which these contributing
systems combined fulfill each capability gap requirement. In Chapter Three, we show
how to use these TRADOC/ARCIC estimates to determine the total EV score for each
capability gap and describe a method to disaggregate these scores into EVs for each
system that contributes to each capability gap. As with our earlier work, this method
can be used by analysts or by a Delphi panel of subject matter experts.?

Step 4: Estimate Remaining R&D Costs

As shown in Table 1.1, in this study we defined a system’s remaining R&D costs to
include future development costs through the EMD stage. Analyses performed as input
to Army project selection typically consider the candidate systems’ remaining R&D
costs, and Army portfolio managers are required to submit estimates of these costs for

8 Ourlogic is to use the N/EMD and RTBF systems, which can be deployed sooner than S&T-derived systems,
to meet near-term gaps. By the same logic, we used farther-away S&T-derived systems to meet longer-term gaps,
as well as near-term gaps that cannot be met by N/EMD and RTBF systems.

9 In TAS-1 and TAS-2, we determined the EVs through analysis. For examples of demonstrations of RAND’s
PortMan method using Delphi panels, see Richard Silberglitt, Lance Sherry, Carolyn Wong, Michael Tseng,
Emile Ettedgui, Aaron Watts, and Geoffrey Stothard, Portfolio Analysis and Management for Naval Research and
Development, Santa Monica, Calif.: RAND Corporation, MG-271-NAVY, 2004; or Eric Landree, Richard Sil-
berglitt, Brian G. Chow, Lance Sherry, and Michael S. Tseng, A Delicate Balance: Portfolio Analysis and Manage-
ment for Intelligence Information Dissemination Programs, Santa Monica, Calif.: RAND Corporation, MG-939-
NSA, 2009.
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review and approval. Thus, such input data should be readily available to Army portfo-
lio analysts who wish to use our model to select an optimal portfolio of projects.

For this study, TRADOC/ARCIC provided us with quad charts for the N/JEMD
projects,'® some of which show remaining R&D costs. For the missing data, we used
a publicly available source of R&D cost data: the Research, Development, Test and
Evaluation (RDT&E) Budget Item Justification Sheets (R-2 Exhibits) that are required
for RDT&E projects requesting more than $10 million in any FY. Each sheet describes
actual past and estimated future RDT&E budgets of a program element, as well as its
multiple sub-elements, by FY. It is possible to directly match many of our N/EMD
projects that have missing R&D cost data with a sheet or a program element based
on project and program titles. However, for some projects, overlap between projects
and program elements made it impossible to precisely determine which portion of
the budget should be attributed to a given project. In the demonstration of our model
described in the following chapters, we used our best judgment in such cases.

Step 5: Estimate Remaining Lifecycle Costs
As shown in Table 1.1, a system’s remaining lifecycle cost consists of two compo-
nents: the remaining R&D cost and the implementation cost. The latter consists of
the costs for acquiring, operating, and maintaining the number of systems needed to
meet requirements. For major weapon or supporting systems, the program manager is
required to estimate and report the remaining lifecycle costs for milestone A approval
(see Figure 1.1). Thus, when the project passes milestone B and enters into EMD, esti-
mates of these costs should have already been made. On the other hand, the program
manager is not required to submit remaining lifecycle cost estimates for less-expensive
systems. In fact, the S&T community has often deemphasized the implementation
part of the remaining lifecycle costs, focusing instead on the R&D cost and the poten-
tial value of the system. Some S&T planners have also argued that implementation
cost is difficult to estimate accurately, even in the later stages of S&T, and that any
critical cost issues can be taken into account in value estimates when ranking projects.
On the contrary, we believe that cost estimates should not be mingled with value
estimates, since they measure fundamentally different factors.!" As shown in TAS-1
and TAS-2, it is possible to take account of implementation cost explicitly in portfolio
analysis. Our method and model are designed to accept value and cost estimates as
independent inputs and to select cost-effective portfolios that consider trade-offs based
on both value and cost. As illustrated in TAS-1, TAS-2, and Chapter Four, implemen-
tation cost can have an important effect on portfolio selections. In fact, we show in
Chapter Four that project rankings based on simple benefit-cost ratios do not provide

10 TRADOC/ARCIC also provided us with quad charts for the RTBF systems.

' Value is a measure of effectiveness, while cost is the expense to obtain that value. In typical cost-effectiveness
metrics, value occurs in the numerator and cost in the denominator.
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optimal portfolios. In Chapter Four, we also include uncertainty in the unit cost of
systems, which can lead to implementation cost overruns. The current DoD and Army
focus on affordability underscores the importance of including such uncertainty in
Army portfolio analysis.

Step 6: Select Optimum Portfolio

An optimal portfolio is one that best meets an objective. Our approach uses two
models. The linear programming model is a certainty model, and its objective is to find
the portfolio that calls for the lowest budget to meet all requirements and constraints.
We also use a simulation model to account for uncertainties. Its objective is to find a
portfolio that has the highest chance (i.e., feasible percentage) to meet all requirements
and constraints.

TAS-1 described the use of a linear programming model to optimize portfolios
for affordability, while TAS-2 added a simulation model to take into account the pos-
sibility of R&D project failure. In this study, we used both the linear programming
model and the simulation model to optimize portfolios under two different assump-
tions: (1) a known total remaining lifecycle (TRLC) cost budget and (2) an uncertain
TRLC cost budget. For case 2, we assumed an equal probability of one-third for three
different budget levels—the TRLC budget determined by our model to be most cost-
effective for the ongoing N/EMD projects, a lower budget, and an even-lower budget.!?

For either assumption shown above, the linear programming model and the sim-
ulation model can be used together to determine which of the ongoing N/EMD proj-
ects should continue to be funded to achieve the highest likelihood of meeting all
threshold requirements at a given TRRD budget and TRLC cost budget. One can also
determine the optimal split of the TRLC budget into TRRD budget and implementa-
tion budget that yields the highest likelihood of meeting all threshold requirements.

N/EMD Portfolio Management Using Incomplete RTBF Data

Sufficient data, especially implementation cost estimates, for some RTBF systems are
not available or updated comprehensively enough to carry out the procedure described
in the previous section. We recommend that the Army regularly develop and update
performance and cost data for RTBF systems, both to allow their use in the capabil-
ity portfolio review process and to support budgetary decisions. However, recognizing
that this process may take time to develop, we describe below a method for the selec-
tion of N/EMD projects for continued funding using incomplete RTBF system data.

12 For the case in Chapter Four, we used 10 percent and 20 percent for the lower budget and the even lower
budget, respectively. For the case in Chapter 5, we used about 15 percent and 30 percent instead. These numbers
are not identical because the reference budgets for the two cases are different: $25 billion in Chapter Four and

$7 billion in Chapter Five.
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The first step in this approximate consideration method is to estimate the contri-
butions of systems derived from N/EMD projects to meeting requirements, such as the
capability gaps identified by TRADOC/ARCIC.

The second step is to study whether any of these N/EMD-derived system con-
tributions can be made more cost-effectively by RTBF systems. Clearly, one cannot
accurately determine RTBF system cost-effectiveness without accurate RTBF system
cost estimates. However, a workable proxy can be obtained in some cases by comparing
the engineering design of a developing system at the N/EMD stage with the designs
of similar RTBF systems, taking into account the fact that the RTBF systems do not
require additional R&D.

The third step is to see whether there are projects that have not yet reached the
N/EMD stage but could potentially lead to systems that contribute to capability gaps
for which immediate filling is not essential. Subtracting out the contributions from
systems identified here and in the previous step provides the objective requirements for
the N/EMD systems to meet.

The fourth and final step is to determine the threshold or minimum requirements
for the N/EMD systems to meet, which must be based on the latest updated DoD
objectives and strategy. In Chapter Five, we use 75 percent of objectives as the thresh-
old requirements for the numerical demonstration of the method.



CHAPTER THREE

Requirements, Systems, and Expected Value Estimates for
Model Demonstration

In its 2007 current force capability gap analysis, TRADOC/ARCIC defined capabil-
ity gaps in ten different areas. Based on resource availability, and because our purpose
was to demonstrate the model, not to select actual projects for continued funding,
we chose to limit the scope of this study to the first of these ten areas, force protec-
tion (FP).! Within the FP area, TRADOC/ARCIC identified 31 capability gaps, 4
NEMD-derived systems, 22 EMD-derived systems, and 157 RTBF systems that con-
tribute to filling these capability gaps. These capability gaps and systems provided the
requirements (the demand) and systems to be considered (the supply) for the portfolio
optimization demonstration described in this monograph.

Development of an Expected Value Scale

The RAND PortMan? method described in this monograph is derived from a decision
framework that estimates EVs using concepts of decision theory together with metrics
and scales based on the best available data and expert analysis.> In TAS-1 and TAS-2,
the requirements were gaps in Army force operating capabilities (FOCs), and we devel-
oped metrics and scales and estimated EVs in terms of how well the capabilities pro-
vided by systems derived from ATOs matched the capability gaps within each FOC.
This “bottom up” method allowed us to estimate the EVs for each ATO and gap and
to develop the EV matrix needed for portfolio optimization.

TRADOC/ARCIC’s 2007 capability gap analysis, in addition to providing the
capability gap requirements and systems to be considered, provided a “Near-Term
Rating—a subjective assessment of how near-term solutions mitigate sub-capability

U Force protection is a generic term. It is not the title given to this area by TRADOC/ARCIC.

2 PortMan stands for portfolio analysis and management. It is a term we use to describe the method and model
we develop and apply in this area.

3 Richard Silberglitt and Lance Sherry, A Decision Framework for Prioritizing Industrial Materials Research and
Development, Santa Monica, Calif.: RAND Corporation, MR-1558-NREL, 2002.

13
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gaps.”™ Here the near-term solutions are systems we are considering, and the sub-
capability gaps are the near-term capability gaps we are using as requirements.
TRADOC/ARCIC’s near-term rating (for the aggregated systems) reflects the extent
to which all the N/EMD-derived and RTBF systems together can meet the require-
ments. The following definitions are used for the rating:

* Red—does not (even partially) enable mission performance to standard (in the
near term).

e Amber—can partially enable mission performance (to standard in the near term).

* Green—enables mission performance to standard (in the near term).

Since requirements with a near-term rating of red cannot be met in the near term,
they would have to be met in the longer term. In other words, red-rated requirements
should be addressed by S&T projects rather than the near-term N/EMD projects we
are considering. Figure 3.1 shows the distribution of TRADOC/ARCIC’s near-term
ratings for the 31 FP capability gaps. None of the gaps received a green rating, nine
received a red rating (and thus will not be considered further in this monograph),
fifteen received an amber rating, and seven a rating of amber/red. The assignment of
amber/red implies that TRADOC/ARCIC staff assessed these requirements as being
partially met, but at a level less than that implied by a rating of amber. Accordingly,

Figure 3.1
Distribution of TRADOC/ARCIC Near-Term Ratings for FP Capability Gaps
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4 Tim Drake, TRADOC/ARCIC Asymmetric Warfare Division, private communication.
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when developing a scale for EV below, we assign amber/red a value halfway in between
that of amber and that of red.

TRADOC/ARCIC identified 183 systems that provided capabilities to fill FP
capability gaps and thus contributed to these near-term ratings. Figure 3.2 shows the
distribution of these systems by stage of development. Most of the systems (157 out of
183) are RTBF systems, which raises the question of whether it is a good strategy for
the Army to fund so many of its R&D projects all the way to the final stage of system
development. A large pool of RTBF systems does provide the Army with a more rapid
fielding capability in the face of a rapidly changing threat environment, e.g., as it has
been facing in recent years in Iraq and Afghanistan, especially with respect to asym-
metric threats such as improvised explosive devices. On the other hand, even a large
pool of RTBF systems might still not be prescient enough to meet many of the threats
that actually emerge. Even if they were, the developed system might not be able to
be massively deployed quickly enough to meet the threat. Too many RTBF systems
could consume scarce R&D resources that might otherwise fund N/EMD projects to
develop other needed capabilities. Moreover, if many of the RTBF systems are never
fielded, those R&D funds might be considered to have been wasted. This important
issue about the balance between funding for N/EMD projects and RTBF systems has
added currency and importance in the current stressed budget situation. Because this
issue deserves a dedicated study on its own, we do not address it in this monograph.
Rather, we take the systems and requirements data shown in Figures 3.1 and 3.2 as

Figure 3.2
Distribution of N/EMD-Derived, EMD-Derived, and RTBF Systems Contributing
to FP Capability Gaps by Stage of Development
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given and use them for portfolio optimization to demonstrate our model. In other
words, we do not question whether the Army funds were efficiently used to produce
this many RTBF systems. Rather, we consider, given the situation shown in Figure
3.2, how the Army should select a subset of N/EMD projects for further development
under a given total R&D and total lifecycle budget in order to take full advantage of
the RTBF systems already developed.

To develop an EV scale based on the TRADOC/ARCIC near-term ratings, we
note that the definitions of red and green correspond to zero and unity, respectively, if
the scale is based on mission performance to standard. The TRADOC/ARCIC defini-
tion of amber by itself does not allow its placement on this scale. However, TRADOC/
ARCIC used two additional ratings, the amber/red rating shown in Figure 3.1 and
amber/green for specific gaps. Thus, this scale suggests the following five-point EV
scale as a reasonable representation of the TRADOC/ARCIC near-term ratings:

* Red corresponds to EV = 0.

* Amber/red corresponds to EV = 0.25 or 25 percent.

* Amber corresponds to EV = 0.5 or 50 percent.

e Amber/green corresponds to EV = 0.75 or 75 percent.
* Green corresponds to EV = 1 or 100 percent.

Use of this EV scale determines the total (aggregated) expected value contributions
from the 183 systems identified by TRADOC/ARCIC for each of the 22 (non-red) FP
capability gaps, as shown in Figure 3.3. However, this “top down” EV determination
does not provide the individual system EVs that are needed for portfolio optimization.
In the following section, we describe our method for disaggregating these total EVs

into the estimated EVs for each individual N/EMD-derived and RTBF system.

Disaggregation of Total EV Contributions to Estimate EVs of Individual
Contributing Systems

To estimate the individual system EVs, we first allocated the systems to the FP capabil-
ity gaps to which they contribute, as determined by TRADOC/ARCIC. We then exe-
cuted the following six-step procedure to determine the EV of each project or system

for each of the 22 FP capability gaps that were not given a near-term rating of red by
TRADOC/ARCIC.
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Figure 3.3
Total EV Contributions to FP Capability Gaps Derived from TRADOC/ARCIC
Near-Term Ratings
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Step 1—Determine Systems to Participate in Disaggregation

In most cases, we found sufficient data on system objectives, schedule, and performance
to allow us to estimate their relative contributions to the EVs shown in Figure 3.3.5
However, for a small number of systems, we judged the data to be insufficient, and
these systems were not included in the disaggregation. There were also some cases in
which the interdependencies between systems were so strong that we judged it was nec-
essary to treat these as a group when disaggregating their contributions.

Step 2—Group Systems According to Approaches

To compare the relative importance of systems in contributing to filling FP capability
gaps, we put them into groups according to the approaches used to provide the needed
capability. This provided an organizational structure and a means to initially compare
the various alternative approaches to achieving a capability, which was a much more
tractable problem than direct evaluation of the contributions of a large number of
individual systems. In the following hypothetical example to illustrate the method, if
the capability sought was improved body armor, the groups might be fiber-based soft
systems, ceramic-based hard systems, or hybrid systems that include both fibers and
ceramics. This grouping approach simplifies the estimation of relative EVs because,

> For most systems, these data were contained on quad charts provided by Tim Drake, TRADOC/ARCIC
Asymmetric Warfare Division. We supplemented these quad charts where necessary with data publicly available
on the Internet.
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within each group, systems can be compared using metrics specific to that approach.
In our hypothetical example, in addition to meeting threat-based testing requirements,
the soft systems might include a metric of conformity to body shape, while the hard
systems might include a metric of specific hardness. Because our desire was not to have
to insert weighting factors at this stage, in order to compare the groups on an equal
basis, we also tried to define groups so that, to the extent possible, they had similar
numbers of systems.

Step 3—Estimate the Relative Values of Group Contributions

Having defined the groups representing alternative approaches to achieving the needed
capability, we chose one approach on which to base our comparisons and defined this
as the normative approach, or the “norm.” This definition served only to provide a basis
for comparison with the approaches of the other groups. We then assigned scores to
each of the groups based on the following scale:

* 0—Makes no contribution to filling the capability gap.

* 1—Worse than the “norm” in filling the capability gap.

e 2—Same as the “norm” in filling the capability gap.

* 3—Better than the “norm” in filling the capability gap.

* 4—Much better than the “norm” in filling the capability gap.

The objective of this step was to provide a relative comparison of the approaches
represented by the groups, i.e., these two approaches are about as good, but this one is
better, and this one is much better. Thus, the choice of the “norm” was not important,
but a critical review and intuitive evaluation of the resulting scores were.

We then disaggregated the total EV score proportionally among the groups. For
example, if there were three groups that scored 2, 2, and 4, respectively, and the total
gap EV were 0.5, this would be disaggregated as 0.125, 0.125, and 0.25, respectively.

Step 4—Estimate the Relative Values of System Contributions to the Group EVs

To further disaggregate the group EVs into system EVs, we used the same scoring
method as in Step 3 above. Here we had the advantage that we were comparing “apples
to apples” as opposed to “apples to oranges,” since each member of the group used the
same approach to provide the needed capability. In our hypothetical example, we might
have chosen systems based on Kevlar as our soft armor “norm” and systems based on
silicon carbide as our hard armor “norm.” As in Step 3, the choice of “norm” was less
important than a critical review and intuitive evaluation of the resulting scores. We
assigned scores to all of the systems in the group using the scale shown above and dis-
aggregated the group EV proportionally among the systems in the group.
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Step 5—Estimate the Individual Contributions of Interdependent Systems

With Steps 1-4 completed, we had compared and scored relative to each other the
alternative approaches to achieving the needed capabilities and the alternative systems
that used each approach, and we had disaggregated the total EV accordingly. At this
point, the FP capability gap total EV was fully disaggregated among its contributing
systems, except that any interdependent systems identified in Step 1 still had a com-
bined EV.

We used the following scheme to disaggregate the EV of the interdependent
systems, which in practice would require subject matter expertise and could perhaps
be accomplished via a Delphi exercise. We estimated the individual contributions of
these interdependent systems by first asking which system was most important, i.e.,
which would on its own provide the greatest contribution. We then estimated how
much greater this contribution would be than the contribution of all the other sys-
tems together, but without this one. For two interdependent systems, this immediately
provided the individual contributions. For three or more interdependent systems, we
repeated the process until the contributions became small enough that simply allocat-
ing the remainder evenly produced little difference.®

Step 6—Perform a Sanity Check

The final step in our method for disaggregating the total EV for each FP capability gap
was a two-part sanity check. The first part was simply to add the EVs of the individual
systems and verify that the sum was in fact the total EV for the FP capability gap under
consideration, which was either 0.25 or 0.50, as shown in Figure 3.3. The second part
of this sanity check was a careful review of which systems received relatively high and
low EVs to see if these assignments made sense in light of such factors as the nature
of the gap, the nature of the system, the system’s performance characteristics, and the
relative EVs of competing systems.

Distribution of System Expected Values

Following the procedures described above, we developed a matrix whose columns are
the 22 non-red FP capability gaps, whose rows are the 183 contributing systems, and
whose elements are the EV contributions of each system to each capability gap. This
matrix is presented in the Appendix and used in Chapters Four and Five, together
with estimates of remaining R&D cost and implementation cost, for portfolio opti-
mization. Figure 3.4 shows the distribution of contributions of N/EMD-derived and
RTBEF systems to the 22 gaps, which we note varies significantly from gap to gap. This

© One can also treat the interdependency rigorously by using the constraints in the linear programming model.
We did not do so because the performance data we used were not of adequate precision or accuracy.
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Figure 3.4
Distribution of N/EMD-Derived and RTBF System Contributions to Filling FP Capability Gaps
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variation emphasizes the importance of portfolio analysis to identify which N/EMD
projects need to be funded to continuation because systems derived from them make
important contributions to filling specific capability gap requirements.



CHAPTER FOUR

Optimal N/EMD Portfolio with Full Consideration of RTBF
Systems

This chapter describes a demonstration of our PortMan method and model using the
FP capability gap requirements,' N/EMD projects, and RTBF systems defined by
TRADOC/ARCIC; the EV matrix described in Chapter Three and presented in the
Appendix; and the remaining R&D cost and implementation cost estimates explained
below. As stated previously, we distinguish between threshold (must have) and objec-
tive (desirable) requirements and use portfolio analysis to select an optimal portfolio
of N/EMD projects based on analyses of the likelihood of meeting threshold require-
ments at different remaining R&D cost and implementation cost. We treat two differ-
ent cases: (1) known budget and (2) uncertain budget.

In both cases, we assume that the Army has defined threshold requirements and
objective requirements. For this demonstration, in which we have only the TRADOC/
ARCIC-defined FP capability gap requirements, we take these capability gap require-
ments as the objectives and assume for this demonstration of our method that the
threshold requirements are 75 percent of these objectives, as illustrated in Figure 4.1.2

Remaining R&D and Implementation Cost Estimates

We obtained the remaining R&D costs of 19 of the 26 N/EMD-derived systems
under consideration from the TRADOC/ARCIC quad charts described previously,
which stated both the previous and projected R&D costs for each system depicted. For
the remaining seven of the N/EMD-derived systems, the needed data were missing
from these quad charts, and we derived the R&D cost data from the annual RDT&E
Budget Item Justification Sheets (R-2 Exhibits). Figure 4.2 summarizes the remaining

U It should be emphasized that this study demonstrates the application of PortMan to FP capability gaps.
Because FP is merely one of the ten gap areas, a real application would involve all ten areas.

2 Some threshold requirements will be cheaper to meet than others. Our model can provide decision data on
which requirements can be met and at what level when funds are limited.

21
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Figure 4.1
Threshold and Objective Requirements
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Figure 4.2

Remaining R&D Cost Estimates for 26 N/EMD Systems
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R&D cost estimates we obtained for the 26 N/EMD systems that were included in
this demonstration.

Estimating implementation costs required considerably more effort than estimat-
ing remaining R&D costs. For example, the quad charts rarely provided basic data
needed to estimate implementation cost, such as the expected unit cost of the system
or the number of systems to be procured. Consequently, we made our implementation
cost estimates using the same procedure used in the first two studies.> These imple-
mentation cost estimates were built up from estimates of unit system cost,* the number
of systems to be acquired and fielded in order to fill the capability gaps, and the oper-
ating and maintenance cost of the systems over a 20-year planning horizon. Each of
these cost estimates was for marginal cost® with respect to legacy systems; i.e., it was
the additional estimated cost associated with replacing a legacy system with the new
system under consideration. If the new system was estimated to be cheaper to acquire,
operate, and maintain than the legacy system it was replacing, the implementation cost
was negative.

To allow for uncertainty in these cost estimates, we defined the cost estimates
made while the developing systems were in the N/EMD stage to be baseline imple-
mentation cost estimates. These baseline implementation cost estimates are shown in
Figure 4.3. We then explicitly took into account uncertainty in these cost estimates by
recognizing that the actual unit system cost when a system is fielded is often higher
than that estimated when it was in the N/EMD stage. Consequently, we represented
this uncertainty, for the purposes of our demonstration, by assigning a 0.5 probability
that the eventual or actual cost of an N/EMD system is the same as the baseline cost
estimate, and a 0.5 probability that the actual cost is twice the baseline cost estimate.®
Taking into account this uncertainty, we estimate that the cost of RTBF systems is
the average of the two equally probable cases—1.5 times the baseline cost estimate
for the overrun case and 0.75 times the cost estimate for the savings case. Since we
do not assume any uncertainty in the number of systems to be acquired and fielded,

3 See Appendix C of TAS-1.

4 The unit system cost is the acquisition cost of a system. As described in TAS-1, when such a cost is not pro-
vided, one can use the historic cost of a similar legacy system as the point of departure and adjust the cost by
studying the difference between the system in question and the legacy system one chose for comparison.

> As noted earlier in the monograph, this study uses an at-the-margin approach to estimate costs and benefits
of a new system with respect to the legacy system it replaces. The marginal cost is the cost above (or below, in the
case of a savings) that of the legacy system. The marginal benefit is the benefit above and beyond what the legacy
system can provide. Thus, the marginal cost used in this study is not the same as, and should not be confused
with, the much more common usage of the term, which means the cost of the additional inputs needed to produce
an additional unit of output.

¢ This assumption is for demonstration only. In a real application of the method, probabilities could, e.g., be
based on experience with similar systems. If the baseline implementation cost estimate was negative, we assigned
a 0.5 probability that the savings was half of that according to the baseline cost estimate, and another 0.5 prob-
ability that the savings was the baseline cost estimate.
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Figure 4.3
Baseline Implementation Cost Estimates for 183 Contributing Systems
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the expected implementation cost using these assumptions will vary from the baseline
implementation cost by the same factor as the unit system cost.

Optimal Portfolio for a Known Budget

This section describes our model demonstration for the first case mentioned in the pre-
vious chapter: a known budget. The input data to the model and simulation developed
and demonstrated in TAS-1 and TAS-2 were the EV estimates for each of the N/EMD-
derived and RTBF systems we consider, as shown in the Appendix, together with the
R&D and implementation cost estimates shown in Figures 4.2 and 4.3. The model and
simulation are described briefly below. More detailed descriptions can be found in the
companion monographs. We then present and analyze the results of model and simu-
lation runs aimed at maximizing the likelihood of meeting all threshold FP capability

gap requirements shown in Figure 4.1 within the constraints of a given TRRD budget
and a given TRLC budget.

Linear Programming Model
The mathematical problem that the linear programming model solves is the selection
of a subset of possible projects and systems that best meets a given objective under
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constraints such as those shown below. In TAS-1, the objective was to meet all require-
ments at the lowest TRLC cost for a given TRRD budget, without uncertainty.

For the current demonstration of the method, this can be represented mathemati-
cally as follows:

Minimize ), x,(RRDC, + IC,)

i=1to 183
subject to the constraint

x,(RRDC, ) < TRRD

=1 to 183

and a set of 22 constraints

xl,E[Vl,j] 2TV for jfrom 1 to 22 (FP capability gaps),

=110 183

where x, = 0 or 1 for nonselected and selected N/EMD projects and RTBF systems,
respectively; RRDC  is the remaining R&D cost for the ith N/EMD project (zero for
RTBF systems); IC, is the implementation cost for the ith N/EMD project or RTBF
system; TRRD is the given total remaining R&D budget; [V ] is the EV contribu-
tion given in the Appendix for the ith (N/EMD-derived or RTBF) system to the jth
FP capability gap; and TV], is the threshold value given in Figure 4.1 for the jth FP
capability gap.

For the current model demonstration, similarly to that in TAS-2, the linear pro-
gramming model is not used to find an optimal solution such as the minimum lifecycle
cost in the problem described above, but rather to determine whether a solution exists
that meets the given set of constraints. We then use the simulation described in the
next section to determine the highest likelihood of meeting the set of 22 constraints
shown above for any given TRRD cost and total remaining implementation cost.

The Simulation

The simulation generates a set of outcomes by allowing each N/EMD-derived system’s
implementation cost to randomly take on either its estimated baseline value shown in
Figure 4.3 or a value that is twice as high (a cost overrun).” Since there are 26 N/EMD
projects under consideration, there will be numerous (i.e., 2 to the 26th power) sets

7 See previous footnote for the negative implementation cost case. For the purposes of this demonstration, we
assume that the implementation cost of RTBF systems is known because their EMD stage, where cost overruns
typically occur, has already been completed. On the other hand, should one consider that even systems at the
RTBF system stage would incur cost overruns when procured massively for fielding, one could include uncer-
tainty in these implementation costs as well.
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of outcomes. Each set of outcomes represents specifically which of the 26 projects will
incur cost overruns in the unit cost of their systems and which will not. For example,
a set might have cost overruns on systems derived from projects 1, 3, 4, 6, 9, 11, 12,
15, 23, 25, and 26, and no cost overruns on the rest of the 26 projects. We define the
optimal portfolio as the subset of N/EMD projects that, if funded to completion, will
provide systems that, together with RTBF systems, have the highest probability of
meeting all threshold requirements (the set of 22 constraints described above) under a
specific TRRD budget and a specific TRLC budget.®

Any given subset of N/EMD projects, or a portfolio, will produce many sets of
outcomes in which different systems have cost overruns. For any specific set of out-
comes, the key question is whether one can select from these N/EMD-derived systems
with these cost characteristics (cost overruns or not) a subset that, together with RTBF
systems, meets the set of 22 constraints shown above for a specific TRRD budget and
for a specific TRLC budget. We are able to apply the linear programming model® to
answer this question, since any specified set of outcomes has a specified implementa-
tion cost for each N/EMD-derived system.

Through analysis of characteristics of portfolios provided by the linear program-
ming model under such specified certainty conditions, we have designed an algorithm
to search for the optimal portfolio under uncertainty in implementation costs. Using
this algorithm, we run the simulation 10,000 times for each portfolio. We define the
feasible percentage as the percentage of these 10,000 runs for which the 22 constraints
are met for given TRRD budget and TRLC budget. Then, the optimal portfolio is the
portfolio that provides the highest possible feasible percentage.’® The following sec-
tion describes and analyzes the results of applying the linear programming model and
simulation to find the optimal portfolio for a broad range of possible budgets.

Description and Analysis of Results

Figure 4.4 shows the results of running the linear programming model and simula-
tion for a known budget. Each point represents the highest possible feasible percent-
age for a given TRRD budget and TRLC budget!" for all fielded systems, including
both N/EMD-derived and RTBF systems. The TRLC cost for all 183 systems (if all
were fielded) lies between $82 billion and $93 billion, depending on how many of the

8 The TRLC budget is the sum of the TRRD budget and the total implementation budget.

9 It should be noted that our linear programming model is typical and traditional in the sense that there is no
uncertainty involved.

10 Tn other words, the optimal portfolio is the subset of N/EMD projects that the model selects for funding and
will have the highest probability of meeting the 22 requirements for given budgets. While for probability it is
more appropriate to use percent, we use percentage instead because in our simulation approach it is the percentage
of runs that are feasible.

11 The TRLC budget is the sum of the TRRD budget and the total implementation budget. The uncertainty
analyzed here is in the implementation budget for systems derived from N/EMD projects.
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Figure 4.4
Likelihood of Meeting Threshold Requirements Within a TRLC Budget for N/EMD-Derived

and RTBF Systems
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N/EMD-derived systems incur cost overruns. However, because of substantial redun-
dancy in the capabilities of these systems, only a subset needs to be fielded to meet
all threshold requirements.!? In fact, our model runs show that TRLC budget in the
range of $30-34 billion provides a feasible percentage very close to 100 percent, but
this percentage drops off sharply when the TRRD budget is reduced to below $0.5 bil-
lion. Studying Figure 4.4, one sees that for each TRLC budget there is a point at which
the feasible percentage falls off sharply, this point moves to higher TRRD budget as
the TRLC budget decreases, and the maximum feasible percentage for lower TRLC
budget is reduced substantially (e.g., to approximately 68 percent for a TRLC budget
of $20 billion).!3

To find an optimal combination of TRLC budget and TRRD budget, we look
for a “sweet spot” at which the feasible percentage (e.g., likelihood of meeting thresh-
old requirements) is high and not too close to the rapid drop-offs described above. The

12 The desired level of redundancy, e.g., to ensure that capabilities are sufficient to meet performance goals when

outcomes are uncertain, is defined by the threshold requirement.

13 We note that the seemingly counterintuitive decrease of feasible percentage with increase in TRRD budget for
TRLC budget of $20 billion (the green curve in Figure 4.4) results from the fact that for a fixed TRLC budget,
increasing the TRRD budget requires decreasing the total implementation budget by the same amount. In this
case, the decreased implementation budget is not enough to cover the cost of fielding all of the systems required
to meet threshold requirements, especially considering the 50 percent probability of N/EMD-derived system cost
overruns. Here the implementation, not the TRRD, budget is the binding constraint.
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TRLC budget of $25 billion and TRRD budget of $0.7 billion present such a choice.
The sweet spot is the most cost-effective budget with which most of the ongoing proj-
ects will be funded. The term also suggests that certain projects should be terminated,
because the money saved from not funding them can be more cost-effectively spent on
new projects.'

By presenting our results in the form of Figure 4.4, we emphasize the importance
of considering lifecycle costs, effectively the “mortgage” to meet threshold require-
ments, when making R&D budget decisions. Since the lifecycle cost is the sum of
R&D and implementation cost, this explicitly shows the trade-offs between the two.
It is often the reality that R&D portfolio managers are provided with a given R&D
budget, which will either be consumed or lost, with any residual funds not saved for
implementation. We believe that the mindset leading to such choices should be altered,
especially during the planning stage, and that Army leadership should instead opti-
mally allocate funds between R&D and implementation. Such a strategy would help
meet DoD’s desire for savings from efficiency and effectiveness improvements. Further,
the passing of the Budget Control Act on August 2, 2011, is a clear signal that the
Army and the rest of DoD will continue to be active participants in the nation’s efforts
to function efficiently in an indefinitely austere budgetary environment. In this dem-
onstration, our model results suggest a recommendation that the Army allocate $0.7
billion in TRRD budget to support the ongoing N/EMD projects and plan on need-
ing $24.3 billion for implementation.

Table 4.1 shows that, for the sweet spot of a $25 billion TRLC budget and a $0.7
billion TRRD budget, the model selects 17 out of the 26 N/EMD projects for contin-
ued funding. These 17 projects form the optimal N/EMD portfolio that provides the
greatest likelihood of meeting all threshold requirements—when the TRRD budget is
$0.7 billion and the TRLC budget is $25 billion.

Table 4.1
N/EMD Projects Selected for Continued Funding, with TRRD Budget of $0.7 Billion and TRLC
Cost of $25 Billion for N/EMD-Derived and RTBF Systems

ﬁzﬂi‘e‘r 2| 3| 12| 21| 34| 45| 49| 52| 56|57 |59|62]|78|79|82)|8a|86|87| 88| 93|99]|108f113]136] 155|178

Selected? Y Y Y N N Y N Y Y Y Y Y N N Y Y Y Y N N Y N Y N Y Y

NOTE: Y = selected, and N = not selected.

14 PortMan also identifies which requirements cannot be cost-effectively and fully met by the current N/EMD
projects and suggests the targeted requirement gaps for the new projects to meet. Once the new projects have been
so designed, PortMan can be used again to find the optimal portfolio from the current N/EMD and new projects,
ensuring that the new projects are indeed cost-effectively designed to meet the gaps left behind by the current
N/EMD projects. See TAS-2 for more information.
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We note that the optimal portfolio shown in Table 4.1 is very different from that
which would be selected using simpler, more intuitive, criteria. Figure 4.5 orders the
N/EMD projects according to one such criterion that is often used for R&D proj-
ect selection—the ratio of an N/EMD-derived system’s total EV contribution to its
remaining R&D cost in millions of dollars (total expected value [TEV]/remaining
research and development [RRD] cost ratio). If the ordering shown in this figure were
used for N/EMD project selection, the resulting portfolio would be quite different
from our optimal portfolio. For example, project 84 would have been rejected accord-
ing to TEV/RRD cost ratio because its low EV and/or high remaining R&D cost
place it in the region of rejected projects (those in red). However, our model selects it
because, although its cost-effectiveness is very low, it is needed to meet some individual
threshold requirements. On the other hand, projects 88 and 108, with attractive cost-
effectiveness and located among selected projects (those in green), would have been
selected according to TEV/RRD cost ratio but are rejected by our model because the
threshold requirements to which they contribute can be met by even more cost-effective
projects.

The reason for the differences between the results in Table 4.1 and those shown
in Figure 4.5 is that the linear programming model and simulation take into account
the interplay between requirements and N/EMD-derived and RTBF systems in a way
that no single criterion can reproduce. For example, a system typically contributes to

Figure 4.5
Comparison of N/EMD Project Ordering According to TEV/RRD Cost Ratio with Optimal
Portfolio Selections
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multiple requirements and a requirement is generally met by multiple systems. Further,
the selection of N/EMD projects for continued funding must consider capabilities that
could otherwise be supplied by RTBF systems. No simple criterion is likely to be able
to account for the interaction of these complex factors, a task for which our model was

specifically designed.

An Optimal Portfolio for an Uncertain Budget

The TRLC budget is often uncertain at the time that a decision to continue or termi-
nate N/EMD projects must be made. To address such situations, we suggest selecting
the N/EMD portfolio under the constraint of maximizing feasible percentage, with a
defined set of weights assigned to future plausible budgets. To illustrate this approach,
we assume in our demonstration that the TRLC budget is equally likely to be $20 bil-
lion, $22.5 billion, or $25 billion." Figure 4.6 shows the results of running our model
under these conditions. These results suggest that under this budget uncertainty, it is
best to provide $1 billion for the remaining R&D of a selected subset of the ongoing
N/EMD projects, which are shown in Table 4.2. Figure 4.6 indicates that this selected

portfolio will have an 83 percent likelihood of meeting all threshold requirements

Figure 4.6
Likelihood of Meeting Threshold Requirements, with TRLC Budget Equally Likely to
Be $20 Billion, $22.5 Billion, or $25 Billion
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15 We assume that the TRLC budget uncertainty is in the total implementation budget, not the TRRD budget.
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Table 4.2

N/EMD Projects Selected for Continued Funding, with TRRD Budget of $1 Billion and TRLC
Budget for N/EMD-Derived and RTBF Systems with Equal Probability of $20 Billion, $22.5
Billon, or $25 Billion

h’:ﬂ‘r’rl]i‘e‘r 2| 3| 12| 21|34 45|49 52]|56|57|59|62|]78|79|82|84|86| 87| 88| 93| 99]|108]113]136] 155|178

Selected? || Y Y Y N Y Y N Y Y Y Y Y N N Y Y Y Y N N Y Y Y N Y Y

NOTE: Y = selected, and N = not selected.

with the specified uncertainty in TRLC budget, i.e., equal probability of $20 billion,
$22.5 billion, or $30 billion.'¢ It also indicates that the feasible percentage drops off
rapidly from this value for TRRD budgets less than $1 billion. Thus, the model not
only finds the optimal portfolio under budget uncertainty but also identifies a “thresh-
old” TRRD budget for the Army to stay above to maintain a reasonable chance of
meeting its threshold requirements.

For a TRLC budget that is equally likely to be $20, $22.5, and $25 billion and a
TRRD budget of $1 billion, the model suggests terminating the seven N/EMD proj-
ects shown in Table 4.2. We compare this to Table 4.1, which is the optimal portfolio
for a known TRLC budget of $25 billion and TRRD budget of $0.7 billion. For the
certainty case shown in Table 4.1, the model suggests terminating nine N/EMD proj-
ects. While all seven N/EMD projects rejected in the uncertainty case are also rejected
in the certainty case, the latter rejected two more, projects 34 and 108. This is not
surprising, because in the face of an uncertain budget, some projects are retained as
a hedge against uncertainty. This also shows that the difference in optimal portfolio
when uncertainty is taken into account can include differences in project acceptance
and project rejection. Ignoring uncertainty in the TRLC budget may thus lead to a
suboptimal selection of ongoing N/EMD projects for continued funding.

Comparison of PortMan and Other Models with Full Consideration of
RTBF Systems

It is of interest to compare the results of PortMan with those from other models. Gen-
erally, models can be classified into three groups. Models in the first group are based
on individual projects’ abilities to meet requirements at low costs but do not consider
the synergistic (i.e., portfolio) effects among projects that the other two groups do. A
model based on a ratio of the TEV over the RRD cost belongs to this group. It would
first pick the N/EMD project with the highest TEV to RRD cost ratio (i.e., the project

16 The model can handle any user-specified distribution of uncertainties in the TRLC budget.
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on the far right in Figure 4.5). It would then pick the project with the next highest ratio
and so on until the TRRD budget was fully committed. The feasible percentages are
shown under the column Benefit/Cost Ratio Model in Table 4.3.

The second group of models considers not only the merits of the individual proj-
ects but also such portfolio effects as their combined abilities to meet multiple require-
ments. While the first group could select two projects having the highest benefit/cost
ratios, both projects might actually be credited with high benefits for being able to
meet requirement 1 extremely well. As a consequence, they could be credited with a high
overall benefit score in spite of the fact that they could only meet requirement 2 poorly or
not at all. On the other hand, models in the second group would always select a portfolio
of projects that can meet all requirements, even if only barely, over one that produces
values greatly above most requirements but barely fails to meet the other few require-
ments. Still, the second group does not account for uncertainties and, thus, is opti-
mization under certainty. When there are two estimates of a system’s cost, a group-2
model would use a single cost, namely, the expected cost. The resulting feasible per-
centages are shown under the Certainty Model column in Table 4.3.

Models in group 3 are the same as those in group 2, except for one major
difference—in group 3’s ability to account for uncertainties. PortMan belongs to this
group. PortMan’s linear programming model and simulation are able to weigh simul-
taneously the complex interplay of requirements, system capabilities, costs, and uncer-
tainties in a way that no simple criterion or set of criteria in the other two groups can
reproduce.

Table 4.3 is a comparison of model results with full consideration of RTBF sys-
tems. We compare the results for cases with different combinations of TRRD budget
and TRLC budget. At the reference case of $0.7 billion in TRRD budget and $25 bil-
lion in TRLC budget as shown in Figure 4.4, PortMan’s optimal portfolio meets all
requirements practically for certain (i.e., feasible percentage to be 100 percent). This

Table 4.3
Comparison of PortMan and Other Models with Full Consideration
of RTBF Systems

Budget Feasible Percentage
TRRD TRLC
(in billions (in billions Certainty Benefit/Cost
of dollars) of dollars) PortMan Model Ratio Model
0.7 25 100% 100% 28%
1.0 20 68% 56% 0%
1.2 20 40% 0% 0%
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budget combination has been selected as the sweet spot or the reference case because
the optimal portfolio has a built-in safety margin that keeps the feasible percentage
high even if the TRRD budget turns out to be lower.”” This large safety margin allows
the optimal portfolio derived from the certainty model to attain 100 percent feasibil-
ity as well.’8 In contrast, the benefit/cost ratio model performs poorly to produce an
“optimal” portfolio whose feasible percentage is merely 28 percent, far below the 100
percent attained by the certainty model and PortMan.

For the case of $1.0 billion for TRRD and $20 billion for TRLC as shown in
Figure 4.4, PortMan’s portfolio has a feasible percentage of 68 percent, while the cer-
tainty model gives 56 percent and the benefit/cost ratio model 0 percent. The certainty
model does not fare as well because it has not accounted for the uncertainties. Project
selection based on the benefit/cost ratio model simply cannot meet all requirements,
because its selection is based on the sum of a project’s contributions to requirements
and does not consider the portfolio effects.

For the case of $1.2 billion for TRRD and $20 billion for TRLC as shown in
Figure 4.4, PortMan yields 40 percent, while the other two models have little chance
to meet all requirements.

In sum, for a future inevitably full of uncertainties, a model such as PortMan that
accounts for uncertainties can select the optimal portfolio with the highest chance to
meet all requirements. In some specific cases, a certainty model fares as well as Port-
Man, but in other cases, the certainty model can be much worse. Further, one cannot
tell, a priori, when the certainty model will fare as well as, or close to, PortMan. In
all cases, the traditional benefit/cost ratio model fares worse than even the certainty
model, clearly showing the importance of considering the portfolio effect.

17 The feasible percentage remains at 100 percent if the TRRD budget drops from $0.7 billion to $0.6 billion.
Even if it drops to $0.5 billion, the feasible percentage is high, 96 percent.

18 On the other hand, a certainty model does not necessarily attain the same feasibility as PortMan at the sweet
spot. See the first row in Table 5.3. Moreover, for the sweet spot in TAS-2 (Figure S.5, p. xxii), while PortMan
attains 91 percent feasibility, a certainty model reaches only 45 percent.






CHAPTER FIVE

An Optimal N/JEMD Portfolio, with Approximate
Consideration of RTBF Systems

Chapter Four describes a procedure to arrive at an optimal portfolio of N/EMD proj-
ects with full consideration of RTBF systems. Since the cost and performance data for
RTBF systems are sometimes incomplete or inadequately updated, we have developed
a portfolio analysis method with approximate consideration of RTBF systems.

The first step in this approximate consideration method is to assemble the contri-
butions of the N/EMD-derived systems to the capability gaps identified by TRADOC/
ARCIC. Figure 5.1 shows the total EV contributions of these 26 systems to each of the
22 capabilities, using the EVs in the Appendix.!

Figure 5.1
Contributions of 26 N/EMD-Derived Systems to Requirements
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' The total EV contributions of these 26 N/EMD systems are also shown in Figure 3.4.
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The second step is to determine whether any of the N/EMD-derived system
contributions can be made more cost-effectively by RTBF systems instead. Unlike in
Chapter Four, we assume in this chapter that we do not have sufficient data to make
this determination. For this demonstration only, we assume that all of the N/EMD
projects are providing capabilities that could not be provided by RTBF systems.

The third step is to determine if there are projects that have not yet reached the
N/EMD stage but may contribute to capability gaps for which immediate filling is not
essential. Again, we do not have sufficient data to make this determination, but the
focus of this chapter is not on earlier-stage R&D versus N/EMD projects, but rather
on finding out what happens when RTBF systems are not adequately considered. So,
for this demonstration only, we assume that the Army cannot afford to wait for future
N/EMD projects to fill the gaps that the ongoing N/EMD projects are addressing.

The simplifying assumptions of the previous two steps are made only to demon-
strate our approximate consideration method. Given adequate data for analysis, these
two steps can allow adjustments in the N/EMD project portfolio based on the charac-
teristics of relevant RTBF systems and future N/EMD projects. However, assumptions
as unrealistic as those made above are sometimes used in actual cases. Comparison of
the simplistic optimal portfolio in this chapter and the more realistic optimal portfolio
shown in Chapter Four indicates the level of sub-optimality that may ensue from such
simplistic assumptions.

The fourth step is to determine the threshold (minimum) requirements for the
N/EMD-derived systems to meet. We assume that the objective (desirable) require-
ments are the TEVs provided by all 26 N/EMD-derived systems. While the differences
between individual threshold requirements and their corresponding objective require-
ments are likely to be variable, we assume for this demonstration that each threshold
requirement is 75 percent of its objective requirement.? Figure 5.2 shows these thresh-
old and objective requirements.?

An Optimal Portfolio for a Known Budget

Figure 5.3 shows the results of running the linear programming model and simulation
for the case in which the budget is known. Each point represents the highest possible
feasible percentage for a given TRRD budget for the selected N/EMD projects and
TRLC budget for all systems fielded from them. The TRLC cost for all 26 N/EMD-

derived systems (if all were fielded) lies between $10 billion and $21 billion, depending

2 Our model can use any user-defined threshold. Further, the user can vary the threshold level in order to see
the costs of meeting various levels and to select a level that can be met cost-effectively.

3 We note that these requirements, which are based on only the blue portions of Figure 3.4, are much less
demanding than the requirements used in Chapter Four, when fully considering RTBF systems.
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Figure 5.2
Objective and Threshold Requirements for the 26 N/EMD-Derived Systems

0.30 |
0.25 ] Obje_ctlve
requirements
[l Threshold
0.20 requirements

Fraction of gap covered
o o
= =
o (6]

0.05
0 Il_l_l_l i

1 2 3 45 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

Gap number
RAND MG1187-5.2

Figure 5.3
Likelihood of Meeting Threshold Requirements Within a TRLC Budget for N/EMD-Derived
Systems
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on how many of the systems incur cost overruns. However, as discussed in Chapter
Four with respect to Figure 4.4, because of substantial redundancy in the capabilities
of these systems, only a subset needs to be fielded to meet all threshold requirements.
In fact, Figure 5.3 shows that a TRLC budget of $7 billion provides very close to 100
feasible percentage, as long as the TRRD budget does not fall below $1.3 billion.
Examination of the variation of feasible percentage with TRLC budget and TRRD
budget suggests a sweet spot, or point of best cost-effectiveness, near $7 billion for the
TRLC budget and $1.4 billion for the TRRD budget, as $1.3 billion would have been
too close to the cliff and have too little a safety margin in the event that the cost esti-
mates are only somewhat off.

For a TRLC budget of $7 billion and TRRD budget of $1.4 billion, the model
selects 19 N/EMD projects for continued funding and suggests terminating the fol-
lowing 7 projects: 45, 49, 78, 88, 93, 108, and 130, as shown in Table 5.1.

We now compare the rejected projects with those rejected for the known budget
case in Chapter Four, where full consideration was given to RTBF systems.

* For the known budget case in Chapter Four, with TRRD budget for N/EMD
projects of $0.7 billion and TRLC budget for N/EMD-derived and RTBF sys-
tems of $25 billion, the rejected N/EMD projects were 21, 34, 49, 78,79, 88, 93,
108, and 136, as was shown in Table 4.1.

* As shown in Table 5.1, with TRRD budget for N/EMD projects of $1.4 bil-
lion and TRLC budget for N/EMD-derived systems of $7 billion, the rejected
N/EMD projects are 45, 49, 78, 88, 93, 108, and 136.

This comparison reveals two important findings. First, failure to fully consider the
RTBF systems results in a much higher TRRD budget for N/EMD projects—$1.4 bil-

lion versus $0.7 billion.* This underscores the importance of considering already avail-

Table 5.1
N/EMD Projects Selected for Continued Funding with TRRD Budget of $1.4 Billion and TRLC
Budget of $7 Billion for N/EMD-Derived Systems

,\’:L"’ii‘e‘r 2| 3| 12| 21| 34| 45| 49|52 56|57 ]|59|62| 78| 79| 82|8a|s6| 87| 88| 93] 99]108]113f136]155]178

Selected? Y Y Y Y Y N N Y Y Y Y Y N Y Y Y Y Y N N Y N Y N Y Y

NOTES: Y = selected, and N = not selected. While project 79 has a zero total EV, it has a negative
(marginal) implementation cost or a cost savings if it, instead of the more expensive legacy system
it replaces, is procured and fielded. For this case, it is selected because it helps reduce total
implementation cost.

4 The much higher TRLC budget of $25 billion for the known budget case in Chapter Four reflects the much

more demanding requirements when RTBF systems are fully considered.
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able capabilities before investing in R&D aimed at developing new systems. Second,
there are six N/EMD projects® (italicized in the bullets above) that are rejected whether
RTBF systems are fully considered or not. These projects should be the first ones ter-
minated under budget constraints. Investments in new N/EMD projects will likely be
superior to continuing such projects.

Figure 5.4 shows how the N/EMD projects selected by our model differ from
those that would be selected based on ranking according to the ratio of total EV con-
tribution to remaining R&D cost. In particular, several of the rejected projects in the
italicized group above, which were also rejected when fully considering RTBF systems,
would be accepted using the simple ratio rule. Our model rejects project 45. Even
though it has a very attractive ratio, we find other projects, in particular Project 86, are
even more cost-effective, making the inclusion of project 45 an inferior choice.® Again,

Figure 5.4
Comparison of N/EMD Project Ordering According to TEV/RRD Cost Ratio with Optimal
Portfolio Selections
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> Project 45 is rejected when RTBF systems are approximately considered, but it is kept when RTBF systems are
fully considered.

6 Aswas shown in Figure 4.5, project 45 is selected when RTBF systems are fully considered. This demonstrates
the difficulty of reproducing the most cost-effective portfolio through approximate considerations of RTBF
systems.
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as in Figure 4.5, the model takes into account the intricate interactions among many
factors when selecting the project portfolio.

An Optimal Portfolio for an Uncertain Budget

Figure 5.5 shows the results of running the linear programming model and simulation
for the case in which the budget is uncertain. More specifically, it shows the maximum
feasible percentage as a function of TRRD budget for N/EMD-derived systems, with
our approximate treatment of RTBF systems and assuming equal probability that the
TRLC budget is $5 billion, $6 billion, or $7 billion. In this case, the maximum feasible
percentage of 80 percent occurs for a TRRD budget of $1.4 billion. The model results
also show that the maximum feasible percentage for this uncertain budget with equal
probability of $5 billion, $6 billion, or $7 billion drops off rapidly for a TRRD of less
than $1.4 billion. This behavior is similar to that shown in Figure 4.6 for the uncertain
budget case with full consideration of RTBF systems. It suggests that, for maximum
cost-effectiveness in this demonstration case, with the assumptions described above,
the TRRD budget should be kept above $1.4 billion.

Table 5.2 shows the N/EMD projects selected for continued funding for the most
cost-effective TRRD of $1.4 billion. In this case, the model selects 19 projects and
recommends terminating seven projects. Comparison of Tables 5.1 and 5.2 shows that

Figure 5.5
Likelihood of Meeting Threshold Requirements Within a TRLC Budget for N/EMD-
Derived Systems Equally Likely to Be $5 Billion, $6 Billion, or $7 Billion
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Table 5.2

N/EMD Projects Selected for Continued Funding with TRRD Budget of $1.4 Billion and
TRLC Budget for N/EMD-Derived Systems with Equal Probability of $5 Billion, $6 Billion,
and $7 Billion

;L?Tl]ii:r 2 3 |12 21| 34| 45| 49| 52| 56|57 |59|62| 78| 79| 8| 84| 8 | 8 | 88| 93| 99 | 108| 13| 136 155| 178

Selected? || Y Y Y Y Y N N Y Y Y Y Y N Y Y Y Y Y N N Y N Y N Y Y

NOTE: Y = selected, and N = not selected.

project selection for TRRD of $1.4 billion is identical whether the TRLC budget is
known or uncertain. However, this result is fortuitous; as shown in Tables 4.1 and 4.2,
there are differences in N/EMD project selection for known and uncertain budgets
when RTBF systems are fully considered.

Comparison of PortMan and Other Models with Approximate
Consideration of RTBF Systems

This section is the same as the one in Chapter Four, except the consideration of RTBF
systems is approximate, not full. Since PortMan considers both portfolio effects and
uncertainties, its optimal portfolio will have a higher likelihood to meet all require-
ments for any given TRRD and TRLC budgets. The certainty model fares worse in
all cases, and the extent of sub-optimality is case-dependent. Table 5.3 shows that the
use of a certainty model would lead to mild sub-optimality in three cases (77 percent
instead of 86 percent, 60 percent instead of 68 percent, and 56 percent instead of 63
percent). The certainty model would lead to a moderately sub-optimal case (74 percent
instead of 100 percent) and two severely sub-optimal cases (25 percent instead of 95
percent and 25 percent instead of 93 percent). Worse yet, one cannot use the certainty
model only in the mildly sub-optimal cases because, without PortMan, one cannot tell
in advance which cases would yield only mild sub-optimality.

For the first four cases in Table 5.3, project selection based on benefit-to-cost
ratios would simply fail to meet all threshold requirements. While occasionally this
model can yield somewhat higher feasible percentages than the certainty model, as in
the last two cases in Table 5.3, one cannot tell in advance the types of cases for which
the benefit/cost ratio model is better.
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Table 5.3

Comparison of PortMan and Other Models with Approximate
Consideration of RTBF Systems

Budget Feasible Percentage
TRRD TRLC

(in billions  (in billions Certainty Benefit/Cost
of dollars) of dollars) PortMan Model Ratio Model

1.4 7 100% 74% 0%

1.3 6 95% 25% 0%

1.4 6 93% 25% 0%

1.6 6 86% 77% 0%

1.8 6 68% 60% 61%

1.9 6 63% 56% 63%




CHAPTER SIX
Findings and Recommendations

During this study, we applied our PortMan method and model to selecting portfo-
lios of R&D projects in the EMD stage of the Defense Acquisition and Management
System. To identify the most cost-effective investments in these EMD projects, we also
considered capabilities that could be obtained by procuring and fielding RTBF systems
instead. For capabilities for which fielding could be delayed, we considered as well
(NEMD) projects that were near, but not yet ready, to enter the EMD stage.

In TAS-2, we demonstrated that an optimal portfolio of ATOs (the Army’s high-
est priority R&D projects) that met all capability gap requirements when uncertainty
in project success was neglected had a very small (about 16 percent) likelihood of
meeting these same requirements when such uncertainty was taken into account. This
demonstration of the necessity of accounting for uncertainty when selecting project
portfolios led us to include in our analysis of N/EMD portfolios uncertainties in the
cost of N/EMD-derived systems (e.g., from cost overruns) and in the budget available
to cover the lifecycle costs of N/EMD-derived and RTBF system:s.

Because cost and performance data for RTBF systems are often incomplete or
inadequately updated, in addition to running PortMan with full consideration of
RTBF systems, we developed a method that allowed us to select N/EMD portfolios
with approximate consideration of RTBF systems. We then applied both methods to
the cases of a known and an uncertain TRLC budget for N/EMD-derived and RTBF

systems.

Findings
Based on the results and analyses shown and described in previous chapters, we report

the following findings:

* We have demonstrated the use of the PortMan method and model for N/EMD
portfolios to

— find the sweet spot of a cost-effective TRRD budget for N/EMD projects and

TRLC budget of N/JEMD-derived and RTBF systems that provides a high
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likelihood of meeting requirements when the system costs, and consequently
the implementation costs, are uncertain

— select the optimal portfolio of N/EMD projects for funding, with TRRD
budget and TRLC budget at the sweet spot

— select the portfolio of N/EMD projects that provides the highest likelihood of
meeting requirements for any given TRRD budget and TRLC budget.

e Similar to results shown in TAS-2 for ATOs, the optimal portfolio of N/EMD
projects is not the same as would result from the use of simple criteria such as the
ratio of TEV to TRRD cost.

* Taking into account uncertainty in the budget for TRLC cost (specifically the
implementation budget) of N/EMD-derived and RTBF systems makes a differ-
ence for both projects selected and projects rejected in N/EMD portfolios, signi-
fying that, if one ignores the inevitable uncertainties, one would end up selecting
a sub-optimal portfolio.

* Taking into account uncertainty in the TRLC budget allows identification of a
threshold (“must-have”) TRRD budget below which the likelihood of meeting
requirements decreases sharply, alerting Army planners to the dire consequences
of a budget below that threshold.

* A TRRD budget for the optimal N/EMD portfolio is significantly less when
RTBEF systems are fully considered, allowing the Army to take best advantage of
the many systems that have already been developed.

* Comparison of PortMan with full and with approximate consideration of RTBF
systems allows the identification of N/EMD projects (rejected in both portfolios)
that do not make important contributions to requirements and are, thus, prime
candidates for termination.

Recommendations

Based on these findings, we make the following recommendations, which are based on
the results described in Chapters Four and Five:

e When selecting portfolios of EMD projects, the Army should evaluate the perfor-
mance and cost trade-offs of obtaining the same or similar capabilities by field-
ing RTBF systems or, when fielding can be delayed, by developing and fielding
N/EMD-derived systems. This evaluation should consider contributions to meet-
ing requirements, when these contributions can be achieved, at what cost, and
with what risk.

* When comparing N/EMD-derived and RTBF systems, the Army should take
into account uncertainties in the cost of N/EMD-derived systems and in the

budget for TRLC cost of N/EMD-derived and RTBF systems.
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* When selecting N/EMD project portfolios, the Army should seek to balance
TRRD budget and TRLC budget' for systems derived from selected N/EMD
projects and RTBF systems in order to maximize the likelihood of meeting
requirements. Rather than allocating R&D funds separately on a use-it-or-lose-it
basis, we recommend that, especially at the planning stage, Army leaders should
optimally allocate lifecycle budget between R&D and implementation, applying
funds saved in R&D toward the implementation cost of systems derived from
successful R&D projects. In Chapter Four, we demonstrate how to identify such
an optimal allocation. This change in mindset could help the Army meet DoD
objectives for savings from efficiency and effectiveness, which are particularly crit-
ical as the nation is in an austere budgetary environment after the passing of the
Budget Control Act on August 2, 2011.

* 'The Army should evaluate a wide enough range of plausible future lifecycle cost
budgets for N/EMD-derived and RTBF systems to identify threshold RRD bud-
gets for N/EMD projects, below which the likelihood of meeting requirements
decreases rapidly. In Chapters Four and Five, we illustrate this using a 20 percent
to 30 percent range of total lifecycle cost budget for NJEMD-derived and RTBF
systems.

In conclusion, we note that it is important in portfolio analysis not only to con-
sider lifecycle costs and uncertainties in performance, cost, and budget but also to
bring these factors into the evaluation on a consistent basis. The PortMan method
and model demonstrated under this study and described in this monograph provide a
means for the Army to accomplish both of these ends.

I A TRLC budget equals a TRRD budget plus total implementation budget.






APPENDIX

Expected Values of N/EMD-Derived and RTBF Systems

This Appendix presents the matrix of EV contributions of the 183 systems to the 22 FP
capability gaps considered in this monograph. The values in the matrix were estimated
using the method described in Chapter Three and were used as inputs to the linear
programming model and simulation to produce the results presented and analyzed in
Chapters Four and Five. In Tables A.1-A.11, red boxes denote that the system makes
no contribution to the gap. Yellow boxes mean that the system was not included in the
disaggregation of total expected value because of a lack of necessary data. Green boxes
denote that the system makes a contribution to the gap, and the expected value contri-
bution of that system to that gap is shown.

47



Table A1
Expected Values of Systems 1 to 17

System Name "r::'i‘ic:r Develst::;ental Gap Number
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19 20 21 22
Abrams Reactive Armor Tiles 1 RTBF
AFATDS 2 EMD
Air & Missile Defense Workstation 3 EMD
AN/GSR-8 (V)2 4 RTBF
AN/PAS-13B Thermal sights 5 RTBF
Arcadia 6 RTBF
Arcadia-Cerebus 7 RTBF
Arcadia-TRSS 8 RTBF
Area route clearing teams 9 RTBF
Army Non Lethal Capability Set 10 RTBF
ASAS Light 11 RTBF
ATACMS 12 EMD
Automated Route Reconnaissance Kit 13 RTBF
Backstop Systems 14 RTBF
Banshee 15 RTBF
BFIST 16 RTBF
Biometric Automated Tool Set 17 RTBF

111 SwaisAs 9|qepIOs4Y pJemol  8f



Table A.2

Expected Values of Systems 18 to 34

System Name "r::'i‘ic:r Develst::;ental Gap Number
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19 20 21 22

Blasting Device 18 RTBF
Boomerang Il 19 RTBF
Bradley Reactive Armor Tiles 20 RTBF
Buffalo Mine Protected Clearance Vehicle 21 EMD
Bugler 22 RTBF 0.024
e e I L L LI L
Combat Survivor Evader Locator 24 RTBF 250
e > | (LT L LD L L
Convoy Protection Platform 26 RTBF m 0
\C/Zﬁ?cTer/JERRV Medium Mine Protected 27 RTBF
(Cg:zt'\enr) Rockets, Artillery and Mortars 28 RTBF
Crew Rescue brackets 29 RTBF
CREW-2 30 RTBF
CROWS 31 RTBF
CROWS-Lite 32 RTBF
Dallas 33 RTBF
DCGS-A 34 EMD
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Table A.3

Expected Values of Systems 35 to 51

Protection Kit

System Name l\ll’:;i\ic:r Develst::;ental Gap Number
10 " 12 13 14 15 16 17 18 19 20 21 22
Debris Blower (NASCAR) 35 RTBF
Defense Advanced GPS Receiver 36 RTBF
Delta Scientific DSC 1100 37 RTBF
E:)iosr:l::;o\,:nstyes(tinOmm Mortar Fire 38 RTBE
Double Shot 39 RTBF
Double Vision 40 RTBF
Driver Vision Enhancer 41 RTBF
Effects Management Tool 42 RTBF
EM61-MK 2 43 RTBF
Sr;niacrll;ed Logistical Support Off-Road m RTBF
Enhanced Mobile Raid 45 NEMD
E;lsr::nmced-Tactical Automated Security 46 RTBF
EOF Kit 47 RTBF
Escape Air — Emergency Breathing System 48 RTBF
Excalibur 49 EMD
Expray 50 RTBF
Family of Medium Tactical Vehicles—Force 59 RTBF
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Table A.4

Expected Values of Systems 52 to 68

System Name proect | Developmental Gop Number
8 10 1" 12 13 14 15 16 17 18 19 20 21 22

FBCB2-BFT 52 EMD 0.000
Fiberscope 53 RTBF 0.010
FIDO Handheld Explosives Detection 54 RTBF

Flash Gordon 55 RTBF

FN 303 Less Lethal Launcher 56 NEMD

Zz:ng;gt?orlea Air Defense Command 57 EMD 0.000
FS3 Knight 58 RTBF

GMLRS 59 EMD 0.000
Gotham 60 RTBF

Green Laser Pointers 61 RTBF

SG;;:nmdh;teaer:i;ot:f Mine Detection 62 EMD

Gunner Protection Kits 63 RTBF

HazMATID systems 64 RTBF

Hellfire 114K/P 65 RTBF

Highlighter 66 RTBF

HMMWYV Egress Assistance Trainer 67 RTBF 0.083

HMMWV Frag Kit 1, 2, and 5 68 RTBF 0.000
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Table A.5

Expected Values of Systems 69 to 85

Gap Number

1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19 20 21 22

0.021

0.000

0.012

System Name ;L:j‘icetr Deve{l::s;\eental
Hostile Artillery Locating System 69 RTBF
Hunter 70 RTBF
Iceberg 71 RTBF
IED Countermeasures Equipment (ICE) 72 RTBF
I-GNAT 73 RTBF
Infrared Target Pointer AN/PEQ-2A 74 RTBF
Integrated Base Defense Security System 75 RTBF
Isr;t;:mm(\l{'eurllkc:; Mounted Mine Detection 76 RTBF
Intrepid Tiger 77 RTBF
JLW155 78 EMD
Joint Air to Ground Missile 79 NEMD
Joint Blue Force Situational Awareness 80 RTBF
Joint Combat Identification Marking System 81 RTBF
Joint Warning and Reporting Network 82 EMD
Kiddie Technologies Automatic Fire 83 RTBF
Land Warrior 84 EMD
Land-based Phalanx (LPWS) G-8 85 RTBF
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Table A.6
Expected Values of Systems 86 to 102

System Name l\ll,L?rj\T:etr D ;tage | Gap Number
1 2 3 a4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18 19 20 21 22

Light Kit Motion Detector 86 NEMD 0.000
Lightweight Counter Mortar Radar (Q-48) 87 EMD

Lightweight Laser Designator/Rangefinder 88 EMD

Long-Term Armor Strategy 89 RTBF

LVUSS 920 RTBF

M113 Add on Armor (AoA) 91 RTBF

M141 BDM 92 RTBF

M2 93 EMD

M249 (Squad Automatic Weapon) 94 RTBF

M4 Carbine 95 RTBF

M4 Enhanced rail system 96 RTBF

M72A3/A7 97 RTBF

M84 Diversionary Flash Grenade 98 RTBF

M93 Fox Upgrade 929 EMD

MARCBOT 100 RTBF

Medium Directional Energetic Tool 101 RTBF

Metal Revetment Walls 102 RTBF . 0.0
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Table A.7

Expected Values of Systems 103 to 119

System Name "r::'i‘ic:r Develst::;ental Gap Number
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19 20 21 22

MIDES 103 RTBF
Mine Resistant Ambush Protected Vehicle 104 RTBF 0.000(0.019( 0.025( 0.028
Mine Roller (Sharp Edge) 105 RTBF 0.008 0.000(0.013
Mirage 1200 106 RTBF 0.003
Mk19 (40mm Machine Gun) 107 RTBF
x‘s’tbeilﬁ ,ae[::‘é‘;” Assessment Response 108 EMD 0.000 0.003(0.0170.005
Mobile Vehicle Inspection System MVIS 109 RTBF 0.000{ 0.020( 0.010{ 0.000
Mobi-Mat helicopter pads 110 RTBF 0.033
Modular Launcher Communications System AN RTBF 0.050
Mortar Fire Control System 112 RTBF 0.050
Movement Tracking System 113 EMD 0.000 0.050
a/letz\éi;\gitaig: Stationary Target Acquisition & 114 RTBF 0.007
Neutralizing IEDs w/RF 115 RTBF 0.000| 0.008( 0.000( 0.000 0.021|0.024
NL 40mm Multi-Grenade Launcher/Munition 116 RTBF 0.008
NS Microwave Tactical Surveillance System 117 RTBF 0.005(0.011/0.012( 0.000 0.009
OAV 118 RTBF 0.033(0.048| 0.000( 0.000{ 0.011 0.000| 0.000{ 0.021 0.000( 0.003
oDIs 119 RTBF 0.021{0.020( 0.000 | 0.000
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Table A.8
Expected Values of Systems 120 to 136

System Name l\ll’::vﬁc:r Develstz:;emal Gap Number
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19 20 21 22
Omen 2.0 120 RTBF
Omnisense 121 RTBF
Overwatch 122 RTBF
PackBots 123 RTBF
I;;srts;sr:‘eg g;sl';/eerulance and Dissemination 124 RTBF
Persistent Threat Detection System 125 RTBF
Pitkin 126 RTBF
Poltergeist 127 RTBF
Portable Barriers 128 RTBF
PowerFlare Electronic Beacons 129 RTBF
PPS-5D Ground Surveillance Radar 130 RTBF
Precision Lightweight GPS Receiver 131 RTBF
Profiler 132 RTBF
Prophet Spiral | ES 133 RTBF
Prophet TROJAN LITE 134 RTBF
Publish and Subscribe System 135 RTBF
Q36 136 EMD
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Table A.9
Expected Values of Systems 137 to 153

System Name "r::'i‘ic:r Develstz:;ental Gap Number
1 2 3 4 5 6 7 8 9 10 " 12 13 14 15 16 17 18 19 20 21 22
Ranger Il 137 RTBF
Rapid Access and Neutralization Tool 138 RTBF
Rapid Aerostat Initial Deployment 139 RTBF
?;sngmDeployment Integrated Surveillance 140 RTBF
Rapid Entry Vehicle 141 RTBF
Rapiscan Baggage Screeners 142 RTBF
Raven Tactical MAV 143 RTBF
Razorback 144 RTBF
Rearview (HMMWYV Turret Mounted Mirrors) 145 RTBF
{FSE;%?:étiS%r;xIaCr:mbat Vehicles (ROC-V) 146 RTBF
RG-31 Medium Mine Protective Vehicle 147 RTBF
Rhino Bus 148 RTBF
Rhino 11 149 RTBF
Road Spikes — Magnum 150 RTBF
Robber 151 RTBF
Route Clearance Vehicle RCV EFP Up-Armor 152 RTBF
Scorpion 153 RTBF
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Table A.10

Expected Values of Systems 154 to 170

System Name "r::'i‘ic:r Develstz:;ental Gap Number
Secure 1000 154 RTBF
Sentinel CM 155 EMD
Shades (IR Headlight Covers) 156 RTBF
Shadow 157 RTBF
Sniper Defeat 158 RTBF
e ENEEEEEEEEEEEEEEEE
SPIDER 160 RTBF m
Standoff Daylight Warning Device 161 RTBF 013 015
e o EEEEEEEEEEEEEEN
Stryker modifications 163 RTBF
Stryker Reactive Armor 164 RTBF
Talon — EOD Extended Reach Capability 165 RTBF
Temporary Roadblock Apparatus Pack 166 RTBF
TOPSCENE 167 RTBF
Traffic Signs 168 RTBF
Trailblazer 169 RTBF
Transparent gun shield 170 RTBF
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Table A.11

Expected Values of Systems 171 to 183

Gap Number

System Name ;L(:'rj;icetr ;t'age
Tremors 171 RTBF
Tunnel Detection 172 RTBF
Unattgnded Transier!t Acoustic Measurement 173 RTBE
and Signatures Intelligence (MASINT) System
Vehicle Optics Sensor System 174 RTBF
Viper Strike 175 RTBF
Walk Through Body Scan 176 RTBF
Warlock 177 RTBF
Warrior 178 EMD
WebTAS 179 RTBF
Wide Area Surveillance Thermal Imager 180 RTBF
Wireless Audio Visual Emergency System 181 RTBF
X26E TASER 182 RTBF
Z-Backscatter Van 183 RTBF
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